PERFORMANCE WORK STATEMENT (PWS)

Washington Headquarters Services (WHS)
The Office of Secretary of Defense (OSD) Offices
Fourth Estate Manpower Tracking System (FMTS) Sustainment

Part 1

General Information

1. GENERAL: This is a non-personal services contract to provide operations and maintenance support, sustainment, functional requirements analysis, cyber hardening and other technical support, configuration management (CM) and program management support services for the system currently known as the Fourth Estate Manpower Tracking System (FMTS). The Government shall not exercise any supervision or control over the contract service providers performing the services herein. Such contract service providers shall be accountable solely to the Contractor who, in turn is responsible to the Government.

1.1 Description of Services/Introduction: The Contractor shall provide all personnel, equipment, supplies, facilities, transportation, tools, materials, supervision, and other items and non-personal services necessary to perform the operations, maintenance and sustainment of FMTS as defined in this Performance Work Statement (PWS) except for those items specified as Government furnished property and services. The Contractor shall perform to the standards in this contract.

1.2 Background: The Office of Secretary of Defense (OSD) offices, Department of Defense Inspector General (DoD IG), non-intelligence Defense Agencies and DoD Field Activities' (DAFA) manpower activities relied on internal stand-alone civilian and military manpower processes and systems. The management of these processes and systems across OSD, DoD IG, and non-intelligence DAFA did not allow for standardized data, centralized oversight, and uniform reporting of civilian and military billets.

The FMTS is the single authoritative manpower system for OSD, Office of the Inspector General of the Department of Defense (OIG), non-intelligence Defense Agencies and DoD Field Activities, Joint Staff, Combatant Commands, Chairman of the Joint Chiefs of Staff (CJCS) controlled activities, the National Guard Bureau (NGB), and other organizations of the Department of Defense not part of a Military Department, hereafter referred to as the User Community.

FMTS allows the OSD, DoD IG, non-intelligence DAFA, Joint Staff, the Combatant Commands and CJCS Controlled Activities (CCA) to maintain, review, modify, and report their manpower requirements and authorizations.

FMTS facilitates effective information exchanges and tracking that are necessary with the Future Years Defense Program (FYDP), Program Objective Memorandum (POM), Presidential Budget (PB), and the Next Generation Resource Management System (NGRMS) to support accurate allocations, authorized position tracking, and budget, accounting, and planning.

FMTS contains more than 260,000 position and person records, and over 12,500 organization and sub-organization nodes.

There are both unclassified and classified instances of FMTS. The unclassified instance includes records from the Joint community, OSD, DoD IG, and non-intelligence DAFA. It resides at the Defense Information System Agency's (DISA's) Defense Enterprise Communications Computing Center (DECC) and will be accessed via the web in the Non-Secure Internet Protocol Router (NIPRNet). The DISA DECC provides external connectivity to the user community (OSD offices, DoD IG, non-Intelligence DAFA, and the organizations in the Joint Community moving to the unclassified instance).

The classified instance includes records from the Joint community, CCA, and Combatant Commands, is SECRET NOFORN The classified instance is located in the DISA STRATUS cloud.

DRAFT

The FMTS system is required to employ appropriate security features and measures to support the minimum-security requirements within the network environment. This secure environment is accessible via the Secure Internet Protocol Router Network (SIPRNet), which provides external connectivity to the user community (i.e., the Joint Staff, NATO, CCA, and the Combatant Commands).

1.3 Objectives:

a. Maintain operational availability of FMTS to the user community
b. Provide helpdesk support during established business hours
c. Develop additional functionality and capabilities within FMTS per the Change Control Board (CCB)
d. Provide training content and delivery for FMTS (in-person and online)
e. Migrate FMTS data into a replacement system and sunset FMTS sometime in the future
f. Meet all Information Assurance (IA) and Cyber Security (Zero Trust) requirements

1.4 Scope: The Contractor shall provide the personnel and management necessary to provide operations and maintenance support, functional requirements analysis, cyber hardening and other technical support, configuration management (CM), and program management support services for the unclassified and classified instances of (FMTS), including FMTS system training, and training development tools on the use of FMTS for manpower and personnel.

1.5 Period of Performance: The period of performance shall be for one (1) Base Period of 12 months and four (4) 12-month option periods.

1.6 General Information:

1.6.1 Quality Control: The Contractor shall develop and maintain an effective Quality Control Program (QCP) to ensure services are performed in accordance with this PWS. The Contractor shall develop and implement procedures to identify, prevent, and ensure non-recurrence of defective services. The Contractor's quality control program is the means by which he assures himself that his work complies with the requirement of the contract. The QCP shall be delivered via electronic mail within 30 days of contract award. Amendments/changes to the QCP shall be delivered to the Contracting Officer Representative (COR) and Contracting Officer (CO) within three business days following any changes.

1.6.2 Quality Assurance: The Government shall evaluate the Contractor's performance under this contract in accordance with the Quality Assurance Surveillance Plan (QASP). This plan is primarily focused on what the Government must do to ensure that the Contractor has performed in accordance with the performance standards. It defines how the performance standards will be applied, the frequency of surveillance, and the minimum acceptable defect rate(s).

1.6.3 Recognized Holidays: Government personnel observe Federal Holidays listed in 5 USC § 6103. Additionally, the Government observes days designated by Federal Statute, Executive Order, or by the President's Proclamation. The contractor personnel are not customarily expected to work on holidays, but holiday work is possible, subject to advance scheduling with the contractor. In the event contractor personnel work during a holiday, no form of holiday pay or other premium compensation will be reimbursed by the Government to the contractor either as a direct or indirect cost, other than normal compensation for the time worked as set forth within the contract. The Contracting Officer has sole discretion through the COR to determine the required work during a holiday. Recognized Federal holidays are as follows:

New Year's Day, January 1.
Martin Luther King Jr.'s Birthday, the third Monday in January.
President's Day, the third Monday in February.
Memorial Day, the last Monday in May.
Juneteenth National Independence Day, June 19.
Independence Day, July 4.
Labor Day, the first Monday in September.
Columbus Day, the second Monday in October.
Veterans Day, November 11.

DRAFT

Thanksgiving Day, the fourth Thursday in November.
Christmas Day, December 25.

1.6.4 Hours of Operation: The Contractor is responsible for conducting business, between the WHS core hours of 8:00 AM to 4:30 PM, arriving no earlier than 6:30 AM and departing no later than 6:30 PM Monday thru Friday except Federal holidays or when the Government facility is closed due to local or national emergencies, administrative closings, or similar Government directed facility closings. For other than firm fixed price contracts, the Contractor will not be reimbursed when the Government facility is closed for the above reasons. The Contractor must at all times maintain an adequate workforce for the uninterrupted performance of all tasks defined within this PWS when the Government facility is not closed for the above reasons. When hiring personnel, the Contractor shall keep in mind that the stability and continuity of the workforce are essential.

1.6.4.1 When the Government grants administrative leave to Government employees, or is closed as a result of inclement weather, potentially hazardous conditions, or other special circumstances, Contractor personnel working at the specific facility/location granted administrative leave should coordinate with their employer to determine whether they will be granted paid time off, required to use leave or sick leave, or can perform their duties remotely (e.g., telework) from their home or alternate location. This decision should be at the discretion of the Program Manager and on-site Manager, and in coordination with the KO and/or COR, to the extent that the overall performance is not adversely impacted. The Contractor shall at all times maintain an adequate workforce for the uninterrupted performance of all tasks defined within this PWS when the Government facility is not closed for the above reasons.

1.6.5 Place of Performance: The work to be performed under this contract will be performed in a Government provided office space within the National Capital Region (NCR). Contractor personnel may be requested to work at the Governments alternate locations during emergencies and emergency exercises. Individual Contractor personnel may be designated as essential personnel to support contingency operations at alternate Government locations during actual emergencies and emergency exercises.

1.6.5.1 Telework: The Government may permit telecommuting (telework) to Contractors for the performance of unclassified tasks when determined to be in the best interest of the Government in meeting work requirements (e.g. COOP). The Contractor must have an established telecommuting agreement subject to review by the Government. All telecommuting agreements must be authorized and approved by the COR and include date, time, and description of the work to be performed.

The Contractor must identify to the COR any task/work requirements that may be performed at an alternate worksite. Telework will be at no additional cost to the Government. Upon approval.

The Government may provide as Government Furnished Equipment (GFE): Secure laptop with access to the required portals, networks, and business application. Internet connection will not be furnished, therefore, Internet access shall be provided by the Contractor. The Contractor shall perform all classified tasks within the approved classified space(s).

The Individual Contractor Personnel shall provide services from their authorized telework worksite location IAW Department of Defense Instructions (DoDI) 1035.01 Telework Policy.

https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/103501p.pdf

1.6.6 Type of Contract: The Government will award a firm fixed price (FFP) contract.

1.6.7 Security Requirements:

The Contractor shall:

1.6.7.1 Establish appropriate administrative, technical, and physical safeguards to protect any and all nonpublic Government data to ensure the confidentiality, integrity, and availability of Government data.

DRAFT

The Contractor and all Contractor personnel with access to or responsibility for nonpublic Government data under this contract shall comply with:

- DoDI 8500.01, Cybersecurity
- DoDI 8510.10, Risk Management Framework
- The Privacy Act (5 U.S.C. 552a)
- DoD 5400.11-R, and DoD Directive 5400.11, DoD Privacy Program
- DoD 6025.18-R, DoD Health Information Privacy Regulation
- DoD 5200.2-R, Personnel Security Program
- HSPD-12, Homeland Security Presidential Directive 12.

1.6.7.2 Comply with HSPD-12 Personal Identity Verification (PIV) issuance requirements, known as the Common Access Card (CAC) for MMO and:

1.6.7.2.1 Be responsible for obtaining CAC or PIV ready status prior to reporting for work. At a minimum, all Contractor personnel must obtain/maintain a favorable FBI National Criminal History Check (fingerprint check), two forms of identity proofed identification (I-9 document) and submit a National Agency Check and Law Credit (NACLAC) vetting package for processing.

1.6.7.2.2 Assign employed personnel who are citizens of the United State.

1.6.7.2.3 Maintain favorable FBI National Criminal History check(s) and ensure completion and successful adjudication of a NACLAC as required for Federal employment.

1.6.7.3 Provide a copy of the facility clearance at the Secret level.

1.6.7.4 Immediately notify the MMO, if at any time, any Contractor personnel requiring a CAC is unable to obtain/maintain an adjudicated NACLAC, and remove such person from work under this contract.

1.6.8 Immediately report the discovery of any Privacy breach first to the servicing Privacy Office and secondly to the COR and PM.

1.6.9 Complete all DoD computer user training as required by the DoD.

1.6.10 Perform offsite work with Personally Identifiable Information (PII) only on systems and platform information technology systems (PIT) that meet the Risk Management Framework (RMF), formerly the Defense Information Assurance Certification and Accreditation Process (DIACAP) for DoD Information Technology (IT) requirements. Such information systems and PIT systems will be updated on an on-going basis to continue to meet applicable RMF requirements. Systems must have and maintain an Authority to Operate (ATO) or, if acceptable to the Government under RMF, an Interim Authority to Operate (IATO).

1.6.11 Ensure Contractor systems and information networks that receive, transmit, store, or process nonpublic Government data are accredited according to DoDI 8510.01 "Risk Management Framework for DoD IT" and comply with annual Federal Information Security Management Act (FISMA) security control testing. All systems subject to RMF must present evidence of authorization in the security plan, Security Assessment Report (SAR) Plan of Action and Milestones (POA&M) and authorization decision document or show that the system has successfully gone through the Risk Management Framework Process in order to integrate information security and risk management activities into the system's life cycle. The RMF decision must be current and cannot exceed a 3-year timeframe. Evidence of FISMA compliance must be presented in the form of a POA&M. The Contractor will be responsible for the cost of RMF processes and FISMA testing required for any Contractor owned and operated network, facility and/or application processing DoD information.

1.6.12 Provide security clearances for personnel performing work on this PWS. All personnel performing on this PWS shall require a Secret clearance, the system administration role requires an IT-1 clearance and support at Government locations requires a Secret clearance. The Contractor must possess or obtain a

DRAFT

facility security clearance at Secret level prior to proposal submission. Contractor personnel shall have appropriate clearances prior to commencing work unless otherwise approved in writing by the COR. The Contractor shall also complete visit requests for each individual that will be performing work on a contract in the Defense Security Service (DSS) Joint Personnel Adjudication System (JPAS) prior to performance start unless otherwise approved in writing by the COR. The Prime Contractor shall ensure that any teaming partners or subcontractors have the appropriate clearances prior to beginning performance. MMO is not responsible for processing Contractor personnel for national security clearance (SECRET or IT-1). Interim Clearances will be reviewed upon notification to WHS, Information Security Branch. It is the responsibility of the Contractor FSO to notify MMO immediately if there is a change in clearance eligibility. If at any time, any Contractor FSO is unable to obtain/maintain an adjudicated Personnel Security Investigation (PSI), the Contractor shall immediately notify the COR and remove such person from work under this contract.

Unless stated elsewhere all Contractor personnel performing work under this contract must have and maintain a final Secret security clearance. The security requirements are in accordance with the attached DD Form 254 which is on file with the Contractor will be provided to the Contractor upon award of the contract. The Contractor shall comply with all security policies and procedures that apply to DoD and WHS/EM. Security procedures shall be made available to Contractor personnel.

1.6.13 Common Access Card: This contract requires personnel to obtain the Government issued Common Access Card (CAC) in order to provide identification for access government computer systems and physical access to facilities. Personnel must meet and maintain investigative and adjudicative requirements specified in DoDI 5200.46, and immediately report to the contracting officer any issues affecting CAC eligibility. Government issued credentials are the property of the United States Government and must be returned when no longer required for performance on this contract. CACs will not be used to access information systems, facilities, or installations that are outside the performance requirements of this contract. CACs will be used only by the individual to whom it was issued and will not be used for or by any other person. The contractor will immediately notify the contracting officer if a CAC is lost, stolen, or otherwise missing. All personnel shall maintain the level of security clearance required throughout the life of the contract. The Government will NOT sponsor companies for any security requirements.

1.6.14 Physical Security: The Contractor shall be responsible for safeguarding all Government equipment, information and property provided for Contractor use. At the close of each work period, Government facilities, equipment, and materials shall be secured.

1.6.15 Key Control: The Contractor shall establish and implement methods of making sure all keys/key cards issued to the Contractor by the Government are not lost or misplaced and are not used by unauthorized persons. NOTE: All references to keys include key cards. No keys issued to the Contractor by the Government shall be duplicated. The Contractor shall develop procedures covering key control that shall be included in the Quality Control Plan. Such procedures shall include turn-in of any issued keys by personnel who no longer require access to locked areas. The Contractor shall immediately report any occurrences of lost or duplicate keys/key cards to the CO.

1.6.15.1 In the event keys, other than master keys, are lost or duplicated, the Contractor shall, upon direction of the Contracting Officer, re-key or replace the affected lock or locks; however, the Government, at its option, may replace the affected lock or locks or perform re-keying. When the replacement of locks or re-keying is performed by the Government, the total cost of re-keying or the replacement of the lock or locks shall be deducted from the monthly payment due the Contractor. In the event a master key is lost or duplicated, all locks and keys for that system shall be replaced by the Government and the total cost deducted from the monthly payment due the Contractor.

1.6.15.2 The Contractor shall prohibit the use of Government issued keys/key cards by any persons other than the Contractor's employees. The Contractor shall prohibit the opening of locked areas by Contractor employees to permit entrance of persons other than Contractor employees engaged in the performance of assigned work in those areas, or personnel authorized entrance by the CO.

DRAFT

1.6.15.3 Lock Combinations. The Contractor shall establish and implement methods of ensuring that all lock combinations are not revealed to unauthorized persons. The Contractor shall ensure that lock combinations are changed when personnel having access to the combinations no longer have a need to know such combinations. These procedures shall be included in the Contractor's QCP.

1.6.16 Special Qualifications: All Contractor personnel is required to sign a Non-Disclosure Agreement (NDA) within 5 working days after contract award..

1.6.17 Post Award Conference/Periodic Progress Meetings: The Contractor agrees to attend any post award conference convened by the contracting activity or contract administration office in accordance with Federal Acquisition Regulation Subpart 42.5. The contracting officer, Contracting Officers Representative (COR), and other Government personnel, as appropriate, may meet periodically with the Contractor to review the Contractor's performance. At these meetings the contracting officer will apprise the Contractor of how the Government views the Contractor's performance and the Contractor will apprise the Government of problems, if any, being experienced. Appropriate action shall be taken to resolve outstanding issues. These meetings shall be at no additional cost to the Government.

1.6.18 Contracting Officer Representative (COR): The (COR) will be identified by separate letter. The COR monitors all technical aspects of the contract and assists in contract administration The COR is authorized to perform the following functions: assure that the Contractor performs the technical requirements of the contract: perform inspections necessary in connection with contract performance: maintain written and oral communications with the Contractor concerning technical aspects of the contract: issue written interpretations of technical requirements, including Government drawings, designs, specifications: monitor Contractor's performance and notifies both the Contracting Officer and Contractor of any deficiencies; coordinate availability of Government furnished property, and provide site entry of Contractor personnel. A letter of designation issued to the COR, a copy of which is sent to the Contractor, states the responsibilities and limitations of the COR, especially with regard to changes in cost or price, estimates or changes in delivery dates. The COR is not authorized to change any of the terms and conditions of the resulting order. Refer to DFARS Clause 252.201-7000 "Contracting Officer's Representative".

1.6.19 Key Personnel: The personnel listed below are considered essential to the work being performed under this contract. Before removing, replacing, or diverting any of the listed or specified personnel or facilities, the Contractor shall (1) notify the Contracting Officer reasonably in advance and (2) submit justification (including proposed substitutions) in sufficient detail to permit evaluation of the impact on this contract. The Contractor shall make no diversion without the CO's written consent; provided that the CO may ratify in writing the proposed change, and that ratification shall constitute the CO's consent required by this document.

- Program Manager Level II
- PeopleSoft Systems Administrator
- RMF ISSO
- Training Developer

1.6.20 Identification of Contractor Employees: All contract personnel attending meetings, answering Government telephones, and working in other situations where their Contractor status is not obvious to third parties are required to identify themselves as such to avoid creating an impression in the minds of members of the public that they are Government officials. They must also ensure that all documents or reports produced by Contractors are suitably marked as Contractor products or that Contractor participation is appropriately disclosed. Contractor personnel will be required to obtain, use, and display a CAC in the performance of this service.

1.6.21 Contractor Travel: In accordance with FAR 31.205-46, Travel, the Contractor will be required to travel CONUS and OCONUS during the performance of this contract to attend meetings, conferences, and training. The contractor shall provide a written request to the COR for approval prior to making any travel arrangements. Requests for travel shall include the name of the person(s) traveling, travel destination, dates of travel, mode of transportation, and estimated costs for travel. All travel must be pre-approved in writing

DRAFT

by the COR prior to purchase of any tickets and commencement of travel. The Contractor shall be reimbursed for actual allowable, allocable, and reasonable travel cost incurred during performance efforts in accordance with FAR 31.205-46. The Contractor will be authorized travel expenses consistent with the substantive provisions of the Joint Travel Regulation (JTR) and the limitation of funds specified in this contract provisions of FAR 31.205-46 "Travel Costs". Invoices for travel by contractor personnel shall be submitted for government approval within sixty (60) days of the completion of travel. Receipts documenting travel expenses are required, all exceptions regarding travel must be pre-cleared with the COR. Contractor travel will be a Time-and-Material CLIN.

1.6.21.1 The Government anticipates that the Contractor will travel to conduct training in and outside the Continental United States. The Contractor shall include all travel costs for the estimated travel. Additional travel beyond the estimate will be addressed and negotiated prior to additional travel occurring. Travel to attend meetings and local travel within 51 miles of place of performance shall be considered a cost of doing business.

1.6.21.2 The Government anticipates travel to conduct training based on the table below:

Origin	Destination	Number of Trips	Number of Days Per Trip
DC Metro Area	Monterey, CA	2	5 Days
DC Metro Area	TRANSCOM Scott AFB, IL	1 per year	4 Days
DC Metro Area	STRATCOM Omaha, NE	1 per year	4 Days
DC Metro Area	EUCOM/NATO/AFRICOM Stuttgart, Germany	1 per year	8 Days
DC Metro Area	PACOM Hawaii	1 per year	4 Days
DC Metro Area	SOUTHCOM/SOCOM/CENTCOM Florida	1 per year	7 Days
DC Metro Area	DCMA/DECA Ft. Gregg-Adams, VA	1 per year	4 Days
DC Metro Area	NORTHCOM Peterson AFB, Colorado	1 per year	6 Days
DC Metor Area	Joint Staff Hampton Roads, VA	1 per year	8 days
DC Metro Area	Joint Center for International Security Force Assistance Ft. Leavenworth, KS	1 per year	4 days
DC Metro Area	Service Manpower Offices Army, Navy, Air Force, Marines, Space Force	1 per year	10 days

1.6.22 Other Direct Costs: This category includes travel (outlined in 1.6.21 and 1.6.21.1), reproduction, and shipping expenses associated with training activities and visits to Contractor facilities.

1.6.23 Data Rights: Refer to FAR Clause 52.227-14 "Rights in Data – General" and Defense Federal Acquisition Regulation Supplement (DFARS) 252.227-7022 "Government Rights (Unlimited). The Government has unlimited rights to all documents/material produced under this contract. All documents and materials, to include the source codes of any software, produced under this contract shall be Government owned and are the property of the Government with all rights and privileges of ownership/copyright belonging exclusively to the Government. These documents and materials may not be used or sold by the Contractor without written permission from the CO. All materials supplied to the

DRAFT

Government shall be the sole property of the Government and may not be used for any other purpose. This right does not abrogate any other Government rights.

1.6.24 Organizational Conflict of Interest: Contractor and subcontractor personnel performing work under this contract may receive, have access to or participate in the development of proprietary or source selection information (e.g., cost or pricing information, budget information or analyses, specifications or work statements, etc.) or perform evaluation services which may create a current or subsequent Organizational Conflict of Interests (OCI) as defined in FAR Subpart 9.5. The Contractor shall notify the CO immediately whenever it becomes aware that such access or participation may result in any actual or potential OCI and shall promptly submit a plan to the CO to avoid or mitigate any such OCI. The Contractor's mitigation plan will be determined to be acceptable solely at the discretion of the CO and in the event the CO unilaterally determines that any such OCI cannot be satisfactorily avoided or mitigated, the CO may affect other remedies as he or she deems necessary, including prohibiting the Contractor from participation in subsequent contracted requirements which may be affected by the OCI.

1.6.25 Phase In: To minimize any decreases in productivity and to prevent possible negative impacts on additional services, the Contractor shall have personnel on board, during the transition period, set for thirty (30) day, outlined as the phase in/phase out periods. During the phase in period, the Contractor shall become familiar with performance requirements in order to commence full performance of services on the contract start date.

DRAFT

PART 2
DEFINITIONS & ACRONYMS

2. **DEFINITIONS AND ACRONYMS:**

2.1. DEFINITIONS:

2.1.1. CONTRACTOR. A supplier or vendor awarded a contract to provide specific supplies or service to the Government. The term used in this contract refers to the prime.

2.1.2. CONTRACTING OFFICER. A person with authority to enter into, administer, and or terminate contracts, and make related determinations and findings on behalf of the Government. Note: The only individual who can legally bind the Government.

2.1.3. CONTRACTING OFFICER'S REPRESENTATIVE (COR). An employee of the U.S. Government appointed by the contracting officer to administer the contract. Such appointment shall be in writing and shall state the scope of authority and limitations. This individual has authority to provide technical direction to the Contractor as long as that direction is within the scope of the contract, does not constitute a change, and has no funding implications. This individual does NOT have authority to change the terms and conditions of the contract.

2.1.4. DEFECTIVE SERVICE. A service output that does not meet the standard of performance associated with the Performance Work Statement.

2.1.5. DELIVERABLE. Anything that can be physically delivered, but may include non-manufactured things such as meeting minutes or reports.

2.1.6. KEY PERSONNEL. Contractor personnel that are evaluated in a source selection process and that may be required to be used in the performance of a contract by the Key Personnel listed in the PWS. When key personnel are used as an evaluation factor in best value procurement, an offer can be rejected if it does not have a firm commitment from the persons that are listed in the proposal.

2.1.7. PHYSICAL SECURITY. Actions that prevent the loss or damage of Government property.

2.1.8. QUALITY ASSURANCE. The Government procedures to verify that services being performed by the Contractor are performed according to acceptable standards.

2.1.9. QUALITY ASSURANCE Surveillance Plan (QASP). An organized written document specifying the surveillance methodology to be used for surveillance of Contractor performance.

2.1.10. QUALITY CONTROL. All necessary measures taken by the Contractor to assure that the quality of an end product or service shall meet contract requirements.

2.1.11. SUBCONTRACTOR. One that enters into a contract with a prime Contractor. The Government does not have privity of contract with the subcontractor.

2.1.12. WORK DAY. The number of hours per day the Contractor provides services in accordance with the contract.

2.1.12. WORK WEEK. Monday through Friday, unless specified otherwise.

2.2. ACRONYMS:

CFR	Code of Federal Regulations
CONUS	Continental United States (excludes Alaska and Hawaii)
COR	Contracting Officer Representative
COTS	Commercial-Off-the-Shelf
DD Form 254	Department of Defense Contract Security Requirement List

DRAFT

DFARS	Defense Federal Acquisition Regulation Supplement
DMDC	Defense Manpower Data Center
DOD	Department of Defense
EM	Enterprise Management Directorate
FAR	Federal Acquisition Regulation
KO	Contracting Officer
OCI	Organizational Conflict of Interest
OCONUS	Outside Continental United States (includes Alaska and Hawaii)
ODC	Other Direct Costs
PI	Phase In
POC	Point of Contact
PRS	Performance Requirements Summary
PWS	Performance Work Statement
QA	Quality Assurance
QAPP	Quality Assurance Project Plan
QASP	Quality Assurance Surveillance Plan
QC	Quality Control
QCP	Quality Control Program
TE	Technical Exhibit
WHS	Washington Headquarters Services

DRAFT

PART 3
GOVERNMENT FURNISHED PROPERTY, EQUIPMENT, AND SERVICES

3. GOVERNMENT FURNISHED ITEMS AND SERVICES:

3.1. Services: When in MMO office space, Contractor personnel will have access to the internet, required office software, telephones, fax machines, scanners, and printers necessary to conduct their required work.

3.1.1 The Contractor personnel will be provided the authority to access all information required to perform duties. The Government POC will provide coordination and assistance to the Contractor personnel in accessing required information and meetings.

3.1.2 The Government will provide the specific information, functional and program documentation, requirements, manuals, texts, access to relevant Government organizations and individuals, and briefs and other associated materials necessary to perform required work.

3.2 Facilities: Basic facilities such as work space and its associated operating requirements (office supplies) will be provided while working in Government facilities. Tele-workers will only use Government furnished equipment to remotely access the WHS network.

3.3 Equipment: The Government will provide basic equipment required to support this contract while working in Government facilities. Tele-workers will only use Government furnished equipment to remotely access the WHS network.

DRAFT

PART 4
CONTRACTOR FURNISHED ITEMS AND SERVICES

4. CONTRACTOR FURNISHED ITEMS AND RESPONSIBILITIES:

4.1 General: The Contractor shall furnish all supplies, equipment, facilities and services required to perform work under this contract that are not listed under Section 3 of this PWS.

4.2 Secret Facility Clearance:
All Contractor personnel performing work under this contract must have and maintain a final Secret security clearance. The security requirements are in accordance with the attached DD Form 254 which is on file with the Contractor will be provided to the Contractor upon award of the contract. The Contractor shall comply with all security policies and procedures that apply to DoD and WHS/EM. Security procedures shall be made available to Contractor personnel. A Security Clearance Report shall be submitted on the 15th of each month to the COR. The DD254 is provided as attachment number two.

4.3. Materials: NA

4.4. Equipment: NA

DRAFT

PART 5
SPECIFIC TASKS

5. SPECIFIC TASKS:

5.1. Basic Services: The Contractor shall provide services for web development services support, to include technical, administrative, and professional services, for the purpose of developing and implementing the WHS website. Tasks will include web design, development, and implementation.

5.2. TASK 1 - The Contractor shall support all current and future organizations utilizing FMTS by:

5.2.1 Performing FMTS operational and maintenance support which includes:

5.2.1.1 Providing the data management processes, procedures, workflows, and documentation for the FMTS data loading for:

- Maintaining a business glossary/data dictionary
- Establishing and maintaining data validation routines
- Maintaining FMTS interfaces
- Monitoring and tracking the User Community data submissions
- Integration/coordination with User Community organizations
- FMTS documentation configuration control: functional and end user, concept of operations (CONOPS), business cases, change requests (CR)
- Privacy and security management (site security, data privacy/security)

5.2.1.2 Examining the validity and accuracy of ongoing business processes related to policy changes.

5.2.1.3 Reviewing business case requirements analysis and preparing documentation to support the evaluation and approval of the business case by the Change Control Board (CCB).

5.2.1.4 Reviewing existing change management/CCB policies and procedures and update as needed to address CRs and application defects.

5.2.1.5 Validating and sustaining data loads to and from FMTS. Support maintenance of the Global Force Management Data Initiative (GFM DI) bridge for DoD-wide data (military, civilian, and Contractor).

5.2.1.6 Assist in developing, documenting, and implementing a CM plan.

5.2.1.7 Formulating a business model identifying the proposed (to-be) business processes necessary to improve the efficiency and effectiveness for the application.

5.2.1.8 Managing the timely production of scheduled FMTS reporting activities, which include validating the accuracy and compliance with the manpower policies for:

- GFM DI reporting
- Inherently Governmental Commercial Activities (IGCA) reporting
- Billet Master File
- Unit Master File
- Advana
- Service Skill Changes
- FYDP updates from the Defense Resource Data Warehouse (DRDW)

5.2.1.9 Managing the timely production of unscheduled FMTS reporting activities initiated by the User Community or Governmental oversight authorities. The Contractor shall complete all unscheduled reporting requests within 5 business days of receipt of the request.

DRAFT

5.2.1.9.1 Tracking all ad hoc reporting requests identified as “urgent” by individuals authorized to make requests by the COR or the Functional Sponsor for expedited processing. Contractor shall complete and deliver all “urgent” reporting requests to query FMTS data within 30 minutes. Contractor shall notify the FMTS IT Program Manager (PM), via email, upon first identification that an urgent request cannot be completed within 30 minutes of submitting the ticket into the Helpdesk ticketing system. Contractor notification shall include in its communication to the PM:

The reason the request cannot be completed within 30 minutes (e.g., “the data sample requested has a system spooling average of 2 hours”);Describe the means in which the request could potentially be completed in 30 minutes (e.g., “user training would allow the user to be able to run reports at their discretion or create “canned” reports, thereby negating the need to go through the helpdesk”); and
State when the completed report is expected to be delivered (e.g., “report will be completed in 4 hours”).

5.2.1.10 Providing functional and policy analysis in support of creating standards for managing the manpower management of organizations supported by FMTS to the IT PM and Functional Sponsor. The analysis shall be completed within 10 business days of receipt of request. All analyses shall be consistent with the information of each individual Government request and the data therein shall be 98% accurate with system data available at the time of completion.

5.3 Updating and maintaining FMTS classified and unclassified operating and test platforms.

5.3.1 The application is based on PeopleSoft Human Capital Management (HCM) 9.2, using PeopleTools 8.59. The Government will be responsible for obtaining and maintaining the PeopleSoft license. The Contractor shall install and configure any software upgrades required for cyber hardening (Zero Trust). The Contractor shall be responsible for sustaining and maintaining the FMTS system and application in the classified and unclassified environments.

5.3.1.1 Upgrade all environments of FMTS to PeopleTools 8.60 by 1 Oct 2024.

5.3.2 Employing security features and measures to support appropriate security requirements within the network for the classified instance.

5.3.3 Assisting FMTS customers in following the change management process for all CCB approved changes, modifications, or enhancements to the FMTS application.

5.3.4 Incorporating functional requirements essential to individual FMTS-user organization operations.

5.3.5 Providing FMTS system and application administration, maintenance, sustainment, and upgrades. Incorporating system and application code fixes, patches, enhancements and updates identified as a result of ongoing operations and FMTS CM Plan in accordance with **Appendix 1, Workload Estimates**.

5.3.5.1 Verifying proper system operations, to include monitoring DISA DECC & STRATUS hosted applications; evaluating FMTS custom code; monitoring production releases; reviewing log files; identifying response discrepancies, bad images, and invalid error/exception status responses, etc.

5.3.5.2 Monitoring production performance daily. Contractor shall notify the PM of any identified performance problems or outages within one hour.

5.3.5.3 Notifying the PM within one hour of the need to troubleshoot and resolve emergent problems affecting production.

5.3.5.4 The Government will have sole authority to approve unplanned system changes and modifications. The Contractor shall implement Government-approved corresponding FMTS changes to maintain functionality, operability, and availability

5.3.6 Loading and configuring the FMTS software onto the DISA Continuity of Operations (COOP) site, which is maintained as a failover system per DoD requirements. Contractor shall participate in the tabletop or COOP Training Exercises for failover testing.

DRAFT

5.3.7 Maintaining the unclassified and classified environments to conduct compatibility testing, regression testing, operating system upgrades, and database conversions and upgrades as scheduled by the Government.

5.3.8 Installing, loading, testing, and evaluating new versions of software as outlined in the Service-Level Agreement with DISA. DISA does not provide application or database administration support for FMTS-U. Contractor shall adhere to the future SLA with DISA for FMTS-S at STRATUS.

5.3.8.1 Vulnerability Management System entries in the ORACLE database and People Tools/PeopleSoft.

5.3.8.2 Coordinating maintenance activities with DISA and all server hosting organizations and locations (Currently DHA).

5.3.8.3 Installing and testing application-level patching.

5.3.8.4 Verifying, evaluating, and reporting patch functionality to the PM.

5.3.9 Maintain detailed system position level history.

5.3.10 Verifying operational compatibility of database changes with FMTS application software.

5.3.11 Providing assessment, evaluation, and implementation of Government-approved FMTS enhancements onto the existing FMTS Web capability and core FMTS system backend functions.

5.3.12 Planning and conducting Quality Assurance (QA) testing prior to deployment in the production environment, in accordance with the Quality Assurance Project Plan (QAPP).

5.3.13 Performing "other planned enhancements" identified as a result of functional and technical planning sessions or including monitoring and code changes, in accordance with *Appendix 1, Workload Estimates.*

5.3.14 Tracking the number of operational and maintenance issues raised, the date issues are opened and closed, and the number of days each issue remained open. Include a monthly summary of activities in the Monthly Status Reviews (see PWS 4.5.6).

5.3.15 Monitoring and assessing the consistency and currency of data exchanges and integrity for both the unclassified and classified systems. Contractor shall modify and remediate data discrepancies as required by the Government. Contractor shall complete remediation and modifications in accordance with Government-specified timeframes.

5.4 Developing, implementing, and maintaining all FMTS interfaces to repository systems (e.g., Services Personnel Systems and Defense Civilian Personnel Data System) and Maintaining FMTS Access by Authorized Government Agencies.

5.4.1 Developing and implementing new and approved interfaces. The interfaces shall use DISA's Enterprise Messenger (EM) or other method approved by the Government. All interfaces will undergo testing, validation, and obtain Government approval before production implementation.

5.4.2 Maintaining functionality, operability, and availability of interfaces. Incorporating interface and code fixes and enhancements identified in accordance with **Appendix 1, Workload Estimates**.

5.4.3 Coordinating the planning and delivery of interface code with MMO for implementation of all initial operational capability (IOC) and full operational capability (FOC) deployments.

5.4.4 Ensuring all interfaces with repository systems meet MMO requirements.

5.4.5 Monitoring FMTS interfaces on a continuing basis to ensure that information requests and response processing are operational.

5.4.6 Verifying and monitoring proper interface operations and communications, to include and evaluating FMTS custom code; reviewing log files; identifying response discrepancies, bad images, and invalid error/exception status responses, etc.

5.4.7 When identified or notified, assessing and reporting changes made to other FMTS interfacing systems which impact FMTS functionality, operability, and availability. The Government will have sole authority to approve unplanned system changes and modifications. The Contractor shall implement Government-approved corresponding FMTS changes to maintain functionality, operability, and availability with those systems.

5.5 Ensuring FMTS complies with DoD Information Assurance (IA) requirements.

5.5.1 Exercising responsibility for the preparation and implementation of server and software updates, patches, configuration, and development needed for Information Assurance Vulnerability Alerts (IAVAs); audit logs, and data backups and logs; verification and compliance with applicable Security Technical Implementation Guide (STIG) requirements, settings, parameters, password rules, etc.

5.5.2 Sustaining and maintaining the FMTS system in compliance with the applicable Risk Management Framework System Categorization in accordance with DoDI 8500.01, Cyber Security, and DoDI 8510.10, Risk Management Framework (RMF). Provide support for all phases of the RMF process as defined in the Information Security – **RMF process handbook (Attachment 7).**

5.5.2.1 Submitting the Assess & Authorize package in compliance with the DoD submission requirements for an Authority to Operate (ATO) no later than 90 days prior to the Authorization Termination Date (ATD).

5.5.2.2 Complying with the ATO conditions.

5.5.2.3 Performing and submitting an annual security review of the RMF security controls.

5.5.3 Assisting in the performance of FMTS application code security reviews and perform associated code updates. Develop, test, and deploy code required for FMTS cyber-hardening, STIG, and RMF compliance.

5.5.4 Complying with DoD cyber security policies, orders, and procedures.

5.5.5 Complying with (MMO) Centralized Logging requirements. Obtain JSP Cyber Security Division (CSD) approval of forms CSD-FORM-020-01, CSD-FORM-020-02, and CSD-FORM-020-03 for FMTS compliance by Aug 1, 2024

5.5.6 Supporting 3rd party RMF and cyber security audits and assessments of FMTS.

5.5.7 Performing software upgrades to ensure FMTS is running on software versions that are actively supported by the software vendor.

5.6 Providing FMTS implementation assistance.

5.6.1 Assisting new organizations with the migration of their position and manning data into FMTS as mandated by DoD policy.

5.6.2 Assisting in the implementation of DMDC(MMO) system and network testing environment within the DISA infrastructure.

5.6.3 Coordinating, planning, scheduling, and administering work activities in coordination with the PM, DISA, and partner systems/staffs (including significant interaction with Government agencies that request approval to access the FMTS to update and obtain force structure, position, and associated person information).

DRAFT

5.6.4 Maintaining dedicated Help Desk Support for the classified and unclassified instances of FMTS. Contractor Help Desk personnel shall possess technical, functional, and practical knowledge of PeopleSoft HCM DoD information systems and staffing procedures to provide assistance to repository system owners and authorized FMTS Users. Government anticipates 50-100 calls per month. The Help Desk shall:

5.6.4.1 Provide FMTS developer, technical, and functional support for both the NIPR and SIPR instances.

5.6.4.2 Resolve or elevate all NIPR and SIPR Tier I Help Desk tickets within 3 business days of receipt of request.

5.6.4.3 Resolve or elevate all NIPR and SIPR Tier II Help Desk tickets within 7 business days of receipt of request.

5.6.4.4 Resolve or elevate all NIPR and SIPR Tier III Help Desk tickets within 15 business days of receipt of request.

5.6.4.5 Provide monitoring and other assistance to DISA and other hosting organization technicians and managers as required to keep the FMTS production system available and operational.

5.6.5 Be staffed from 0800 to 1700 EST Monday through Friday.

5.6.6 Maintain a Help Desk Issue Reporting Log (IRL) of the FMTS system and website and associated Major Incident Management Team (MIMT) tickets. A Major Incident is a high-impact, urgent issue that affects the entire system or a significant part of it and can be caused by an unplanned event or service interruption. It generally results in a service outage for customers, or a severe degradation of one or more major services performed by the system. The IRL will include:

5.6.6.1 Tracking and initial assessment of reported software problems, discrepancies, and issues.

5.6.6.2 Determining issue impacts and performing analysis.

5.6.6.3 Routing to appropriate functional or technical personnel, departments, or organizations for recommended solution.

5.6.6.4 Notifying originator upon resolution or deferral within one business day; and

5.6.6.5 Closing issue in monitoring log and preparing metrics/other input for the PM.

5.6.7 Include a summary of activities in the Monthly Status Reviews (see PWS 4.15.2).

5.6.8 Provide a list of all helpdesk tickets and unresolved Help Desk tickets weekly to the PM via email by the close of business, on Fridays, when there are items to report.

5.6.9 Address the unresolved critical tickets in the monthly Status Report.

5.6.10 Provide the PM, and functional sponsor with a summary of issues recorded in the Help Desk IRL during the monthly Status Review. The IRL shall contain the requesting organization, type, frequency, man-hours dedicated to resolving the issue, and the resolution of trouble tickets.

5.6.11 Provide the monthly help desk report to the IT PM and functional sponsor. The Government will establish an acceptable ratio of help desk issues to generated MIMT tickets. The Government will identify any variance outside the standard threshold to the Contractor PM for proposed corrective actions and remediation.

5.6.12 During normal working hours, initially assess emergent operational issues and determine the criticality level within four hours of receipt of notification.

DRAFT

5.6.13 Notify the PM within one hour of issues requiring emergency response.

5.6.14 For issues that cannot be resolved within 24 hours, notifying the PM with an estimation of the anticipated resolution time. All substantive issues shall be captured in a MIMT Problem Log within two working days.

5.7 Providing FMTS functional requirements analysis and support to include:

5.7.1 Documenting FMTS Requirements. Maintain the FMTS current and future IT functional requirements as provided by the PM on a quarterly basis, with first submission due within 90 days of contract award.

5.7.2 Performing Functional Analysis on new FMTS interface requirements. Contractor shall pursue the deployment and fielding of additional Government-approved interfaces to FMTS. Interfaces shall function in accordance with the approved System Interface Agreement.

5.7.2.1 Performing data extracts from FMTS for Combined Organization Servers (COS), GFM DI, Manpower functional teams, Advana, Unit Master File, and Billet Master File.

5.7.2.2 Providing functional and communications support for coordination and associated work groups for all new FMTS initiatives as agreed to by the PM.

5.7.2.3 Coordinating with the PM to complete and gain approvals for Interface Requirements Agreement (IRA) or Interconnection Security Agreement (ISA) documentation.

5.7.3 Maintaining the PeopleSoft Security Tree and Assign Roles to User Profiles, provide role-level security, and define/restrict user profiles as identified by the Government. Assigning authorizations to various user categories (SuperUser, Manager, general user).

5.7.3.1 Ensuring all FMTS Users are registered and provided proper access authorizations to their role as a Super-User, Manager, or User.

5.7.3.2 Updating all changes weekly to reflect current organization changes and role-level security.

5.8 Providing FMTS technical support, to include:

5.8.1 Maintaining the FMTS Architecture. Support the development of FMTS architecture products per DoD Architecture Framework (DoDAF) standards.

5.8.1.1 Providing scalability, maintainability, and availability feature information to support development of FMTS architecture products to facilitate growth and/or expansion to FMTS operations, including additional portal/repository interfaces (e.g., DCPAS, DCHRMS, DMDC, NGRMS, and the GFM DI Organization Server).

5.8.1.2 Recommending solutions, to include program benefits and impacts, to meet performance, scalability, maintainability, and availability requirements as defined in the approved DoDAF to the PM. The Government will be the sole decision-making authority.

5.8.2 Analyzing FMTS Technical Enhancements. Assist the FMTS PM in the management and control of proposed changes to FMTS baselines and the maintenance of system accreditations. The prime considerations in all decisions will be mission requirements, benefits, costs, resource availability, and performance. While considering changes to FMTS, assist the FMTS PM in:

5.8.2.1 Developing technical evaluation criteria that can be used to determine the benefits and costs, and to support Government approval or disapproval of requested changes; develop and comply with CM policies and procedures used to process CRs and to maintain the integrity of all configurable items and components.

DRAFT

5.8.2.2 Assessing requested/proposed CRs raised by the FMTS PM, Government agencies, other approved users, and repository interface partners.

5.8.2.3 Recommending prioritization of requested system changes and recommending mitigating actions. Mitigation decisions will consider the effects on overall system performance, the FMTS operating environment, interfacing, and security.

5.8.2.4 Providing recommendations on requested FMTS CRs to the PM via email.

5.8.2.5 Ensuring that security features (e.g., Information Assurance (IA), Information Security, Certification and Accreditation (C&A), firewalls, etc.) will not be compromised or circumvented when changes to FMTS software, hardware, and supporting infrastructure are deployed.

5.8.2.6 Coordinating C&A Independent Verification and Validation (IV&V) to support the DoD RMF Process, System Security Authorization Agreement, Privacy Impact Assessment (PIA), and other activities.

5.8.2.7 Providing build notes and release notes in accordance with each release as per the Government approved Project Management Plan (PMP) to the PM.

5.8.2.8 Maintaining a record of all system CRs, including approval, disapproval, implementation status, etc., in a central repository.

5.8.2.9 Tracking the number of technical issues raised each quarter, the date issues are opened and closed, and the number of days each issue remained open. Closure shall be considered to occur on the date the response input is provided to the PM or the date the issue is determined by the mutual agreement of the PM and the Contractor that the issue is overcome by events (OBE).

5.8.3 Implementing FMTS Technical Changes. Ensure all FMTS communication infrastructure changes, hardware installations, and software and system enhancements are coordinated with authorized agencies far enough in advance of implementation to allow system proponents to analyze the change, its effect on their system and element, and allow completion of required actions.

5.8.3.1 Validating that all FMTS software development, modification, and upgrades are based on needs and meet all DoD requirements.

5.8.3.2 Performing software unit testing activities, to include QA and release testing and related activities; preparation of test/production builds; conducting software QA pre-production testing and release coordination with MMO, DHA and DISA; supporting re-establishment of test environment connectivity with the repository interface parties' respective test environments and, supporting DISA Continuity of Operations failover testing.

5.8.3.3 Deploying FMTS technical changes in accordance with the program configuration change management plan.

5.8.4 Supporting the PM in conducting liaison with DISA and other hosting organizations and locations.

5.8.4.1 Recommending configuration changes to expand internal and external storage to meet operational and archival requirements. The Government will be the sole decision-making authority.

5.8.5 Adhering to DoD and DISA rules and procedures.

5.9 Providing support for the FMTS enhancement projects:

5.9.1 Supporting the FMTS-S migration from DMDC's classified lab to DISA's STRATUS environment. Provide technical knowledge required for DISA to install and configure FMTS and the COTS software it runs on. Perform testing of the FMTS-S system in the new environment.

DRAFT

5.9.2 Developing and implementing new functionality and enhancements as approved by the FMTS CCB in accordance with workload estimates in Appendix 1.

5.9.3 Providing CM support for the project and the FMTS application to include:

5.9.3.1 Developing and submitting one (1) draft Configuration Management Plan (CMP) for Government approval. The Contractor shall submit the draft CMP within 30 days from contract award. The Government will review the CMP and provide comments or feedback for revision. The Contractor shall provide the final CMP with required revisions within 10 business days after receiving Government comments. The Contractor shall update the approved CMP annually, or as required by the Government. All CMP revisions shall be due 10 business days after receipt of Government identification for need of revision.

5.9.3.2 Creating and maintaining the integrity of the project artifacts throughout the project's life cycle, applying standard CM disciplines and techniques. The Contractor shall update all project artifacts, as required by the Government, within 10 business days of the notification for need of revision. The Contractor shall utilize the most current version of the standard templates provided by MMO for the project artifacts. Artifacts may include, but are not limited to the following:

- DoDAF
- CONOPs
- Project Charter
- Data Model
- Functional Specifications
- Technical Specifications
- CMP
- Requirements Traceability Matrix
- User Manual(s), Data Dictionary, and other training and materials

5.9.3.3 Maintaining version control of FMTS artifacts. The Contractor shall maintain all current and updated revisions of project artifacts in the Government-specified repository. The Contractor shall input the project artifacts into the Government repository within 10 business days of new software releases or other changes to the system.

5.9.3.4 Documenting changes to the FMTS Functional requirements baseline upon Government notification of the need for revision. The Contractor shall document the changes within 10 business days of Government notification.

5.9.3.5 Supporting the FMTS Functional Requirements Review Boards and CCBs as required by the Government. Support shall consist of, but is not limited to, initiating meeting scheduling and documentation preparation, preparation of meeting minutes, and level of effort review for proposed changes. Meetings shall be scheduled on the date designated by the Government. Meeting materials and documentation shall be provided to the Government for review and feedback 10 business days prior to the meeting. Any meeting materials and documentation requiring revision, per Government feedback, shall be completed by the meeting date. Preparing CR documentation identifying user-requested changes to the FMTS requirements baseline. The CR shall include, but is not limited to, a detailed description of the change, benefit to the user, impact to the system (or modules), the requestor’s contact information, estimated level of effort to complete the change, and quality improvement potential. The Contractor shall log all CRs in the Change Request Registry within 6 business days from receipt of request.

5.9.4 Automate data extracts and interface with external systems using DISA’s Enterprise Messenger or other Government approved method

5.10 Providing Program Management Support to the MMO that oversees the lifecycle management of FMTS. This includes proposing, reviewing, and preliminary prioritization of changes to the manpower and workforce modules of FMTS. Proposed changes will be reviewed in terms of their effect on the enterprise application, performance, functionality, cost and impact to the FMTS User community. The FMTS CCB is the primary authority for the approval or disapproval of all proposed changes.

DRAFT

5.10.1 Develop the FMTS PMP with critical paths and milestones for the FMTS sustainment activities. The PMP shall describe the Contractor's approach to project management to include, but not limited to, the staffing plan, performance management, communication plan, QA and control, risk management, client acceptance criteria and documentation, and reporting. The draft PMP shall be submitted 30 calendar days after Contract award for Government approval. The Government will review the plan for comments and feedback. The PMP shall be revised, as required by the Government, and resubmitted to the Government within 15 business days of identified need for revision. The dates within the approved PMP shall be considered deliverables and milestones against which Contractor progress will be monitored. Updates to the approved PMP shall be submitted as addendums to the initial plan; however, note that the approved critical paths and milestones shall not be changed from the initial approved PMP without significant justification and prior approval by the Government. An updated PMP shall be submitted to the Government by the 5th calendar day of every month.

5.10.1.1 Develop an Integrated Master Schedule (IMS) for all activities and projects (**see example at Attachment 1**) that complies with the MMO Minimum Required Project Schedule Standards (**Attachment 5**) and submit to the Government within 30 days of contract award. An updated IMS shall be submitted to the Government by the 5th calendar day of every month.

5.10.1.2 Provide all phases of project management in the project management lifecycle as defined in the Project Management Body of Knowledge (PMBOK) and the Project Management Process Handbook (**Attachment 6**). The phases are project initiation, project planning, project execution, project monitoring, and project closure.

5.10.1.3 Develop a Communications Plan which provides methods, timing, roles, responsibilities, and key messages. The Communications Plan will describe how the Contractor will establish a reliable means of communicating FMTS operations status, procedural changes, enhancements, functionality, and planned outages to all appropriate stakeholders, and the User Community. It describes what needs to be communicated and how it will be communicated, who is responsible for communicating with whom, when and how often the communication needs to take place. Provide the draft within 60 days of contract award and the final Communications Plan within 90 days of contract award.

5.10.1.4 Quality Assurance and Control. Within the PMP, the Contractor shall prepare a QAPP. The QAPP shall describe the Contractor's approach to ensuring quality performance for all aspects of the contract. The QAPP shall include:

- The Contractor's QA program shall provide a total quality management system approach to the FMTS effort and shall include program and technical management, QA, quality control, and performance management to achieve the control of product and service quality throughout the task performance.
- The Government will evaluate the Contractor's performance under this contract in accordance with the QASP. The QASP focuses on what the Government will do to ensure that the Contractor has performed in accordance with the performance standards. It defines how the performance standards will be applied, the frequency of surveillance, and the minimum Acceptable Quality Levels (AQL).
- The Contractor's systems engineering, QA, and quality control efforts shall comply with Government policy and instructions. These efforts shall be reflected in the Contractor's sustainment, System Maintenance and Performance, and shall ensure both existing and enhanced capabilities meet the Government's objectives for quality, as defined in the AQLs.

5.10.2 Attend FMTS work groups, project meetings, and conferences as directed by the designated Government personnel. Meeting formats may be held in any or a combination of the following: teleconference, video teleconference, face-to-face. Meeting frequencies shall vary by type and need as determined by the Government. The Contractor shall coordinate and prepare the logistics for all FMTS related work group meetings to include but not limited to, the agenda, meeting materials and documentation, meeting location, technology needs, and meeting minutes and summaries. Topics addressed in meeting materials, documentation, minutes, and summaries may include but are not limited to, CR analysis, project status meeting highlights, a list of the issues discussed; any action items created and to whom each is assigned; and all decisions or determinations from the meeting made by the Government.

DRAFT

5.10.3 Maintain the FMTS content on the MMO SharePoint site. The Contractor shall upload the PMP and addenda, CM/CR tracking, FMTS meeting calendar, and associated documents, User Community data loading status details and requirements management reports, reports analyses, briefings, and other artifacts. All project documentation shall be uploaded onto the MMO SharePoint site within 5 business days of receipt of Government approval.

5.10.4 Manage the transition activities, to include force structure, position data, and information on the personnel encumbering positions, of new Government agencies mandated to utilize FMTS, as directed by the Government representative.

5.10.5 Develop and consolidate technical documentation necessary to support facilitation of Memoranda of Agreement, Memoranda of Understanding, and System Interface Agreements (SIA).

5.11 Providing software development

5.11.1 Provide all phases of software development and maintenance as defined in ISO/IEC 14764 and Software Delivery Management Process Handbook (**Appendix E**). Categories are corrective maintenance, adaptive maintenance, perfective maintenance, and preventive maintenance of applications on the MMO chosen commercial cloud. Once the phase-in period is completed, provide application sustainment, enhancements, implementation, system and database administration, and integration support.

5.11.2 Develop and maintain currency of a Software Maintenance Plan (SMP) that provides insight and a tool for monitoring the processes to be followed for sustaining the FMTS Portfolio. This shall be delivered six months after award to the MMO and COR. The SMP shall define the steps by which the development and maintenance of software shall be accomplished. The SMP shall address software processes, methods, organizational responsibilities, tools, CM, software quality, and metrics. Sustainment includes addressing issues driven by routine software upgrades, configurations, correcting defects reported by users, applying new functionality and/or remediation mandated by policy and security guidelines, and associated testing. The SMP shall:

- detail methods and an approach to be followed for each activity
- document all processes applicable to the system at a level of detail sufficient to allow the use of the plan as the full guidance for the developers
- describe how sustainment metrics will be achieved and sustained throughout the lifecycle
- describe the sustainment risk areas and develop the mitigation plan
- document the product support implementation status

5.11.3 Software development and maintenance shall include analysis of problems, preparation of resource estimates and schedules to effect necessary changes, design, configuration and code changes, conduct testing of all changes, complete and/or update all documentation affected by the required changes, and coordination of change implementation through appropriate approvals and user notifications.

5.12 Implementing release management

5.12.1 Conduct release planning and create a software release plan after each CCB approved change request. The release plan will be added to the IMS. Test and approve program release dependencies in a system development environment or the Change Management System seven days prior to release to production date according to the program project schedule. A program release will not introduce errors into the code base and will not cause previously functioning code to malfunction. In the event a release is expected to be delayed or cancelled, notify the Government PM and COR via email 24 hours prior to the release.

5.12.2 Develop and maintain transition strategies, documents, and communications to move from the as-is operating environment to the to-be operating environment. The Contractor shall coordinate the execution of the transition strategy and adoption of management capabilities.

DRAFT

5.12.3 Coordinate and inform system users, impacted stakeholders (e.g., owners of connected systems), and the hosting facility of releases that will change or increase system functionality or capability.

5.12.4 Deliver release notes for each software release. Release notes shall contain a cross-reference of changes to the requirements management tool (i.e., JIRA) using the requirements identification numbers and discuss any technical changes that may impact the user community. A draft of these release notes shall be available to the Government PM and COR for review two days before the start of testing and shall be finalized prior to implementing the release in production.

5.13 Conducting risk management - Provide a Risk Management Plan (RMP) that addresses risks, their potential impact to a program and consists of ways to reduce these risks. The RMP tells the Government and Contractor team how they plan on reducing risks to a certain level by a certain time. The RMP shall be structured to identify, assess, and mitigate risks that have an impact on overall program life-cycle cost, schedule, and/or performance. It shall also define the overall program approach to capture and manage root causes. It shall be created before and updated after the Contractor creates the IMS, as it will be looking at the task in the Project Schedule and other factors for potential risk items. The RMP shall be reviewed, updated monthly, and included in the Monthly Status Report (MSR). The RMP draft shall be submitted within 15 days of the start of performance and updated monthly. The RMP shall be delivered to the Government PM and the COR.

5.14 Providing FMTS training - The Government estimates that on-going training will be required at least annually, may last up to 8 hours a day for up to one week, and may be consolidated or by organization, depending on size/location. Some trainings will be more frequent. Training will include beginner and intermediate training, as well as topic-specific training. Instructor-led training will be provided via in-person, VTC, and recorded video sessions. The MMO will create a list of training topics annually and submit to the Contractor. The topics will be based on user/organization requests, analysis of monthly status reports and help desk inquiries, evaluation of previous trainings, and the discretion of the MMO. The Contractor shall:

5.14.1 Provide system training for each topic at specified intervals or as needed, as determined in conjunction with the MMO. The schedule will be based on the same criteria as the topic selection mentioned above.

5.14.1.1 Submit a quarterly training plan (to include dates, format (in-person, VTC, video, or other), locations, durations, topics, and estimated cost for the training) to the MMO for approval. Instructor-led FMTS training may be provided inside or outside the continental United States.

5.14.1.2 Develop and support development of training plans and materials for each topic based on the MMO provided annual plan, and submit such to the MMO for approval in advance of the training.

5.14.2 Provide trainees of instructor-led courses with end-of-training 5-point rating assessment to ascertain the effectiveness of the materials and the delivery method.

5.14.2.1 Create the assessment and receive MMO approval prior to its usage. Assessments should be administered/available by a similar method as the training (i.e., in person can be hard-copy, online should be a web-based assessment). The rating scale in the assessment shall be of the Contractor’s choosing. Maintain a 4 out of 5 rating.

5.14.2.2

5.14.2.2 Provide the assessments (and deliver the hard-copy assessments, if applicable, in a sealed envelope), no later than 3 business days upon conclusion of the training to the MMO.

5.14.3 Develop and maintain Frequently Asked Questions and other training materials for the FMTS Website and any future materials repositories. Ensure all related materials are updated and socialized to the User Community within 60 days of a change which could affect use of the system.

DRAFT

5.14.4 Develop and maintain a data dictionary, user guides, and manuals for the system. Ensure all materials are updated and socialized to the User Community within 60 days of a change which could affect use of the system.

5.14.5 Communicate to the user community any new features, changes to the system, and training opportunities. Develop or amend existing training for socialization with the User Community.

5.15 Performing transition-out functions

To minimize any decrease in system operational availability and to prevent possible negative impacts on sustainment services, the Government will require a transition period where the incumbent and new Contractor shall transition knowledge and understanding of FMTS sustainment efforts and processes. The transition-in period will occur at the beginning of the base year and a transition-out period will occur at the end of the last option year. The new Contractor shall accept turnover of all system documentation. During the transition period, the new Contractor shall become familiar with all sustainment efforts and processes in order to commence full performance of services no later than 30 days after contract award.

5.15.1 The Contractor shall develop a Transition Plan to ensure minimum disruption to FMTS. The draft Transition Plan shall be submitted 6 months prior to contract expiration for Government review and approval. All revisions to the Transition Plan, as required by the Government, shall be submitted within 10 business days of identification of a need for revision. The Contractor shall provide a detailed and executable plan to transfer on-going service support and service delivery activities from the incumbent system integrator. At a minimum, this includes:

- Database administration
- System administration
- Cybersecurity
- System interfaces
- Help desk
- All training modules (to include web-based) and materials

5.15.2 All CRs shall be completed prior to 90 calendar days from contract expiration to facilitate system baselining. The Contractor shall baseline the system and system documentation 90 calendar days prior to contract expiration. Closure of all critical Action Items or critical Requests for Action (RFAs). The Contractor shall furnish phase-in training and exercise its best efforts and cooperation to affect an orderly and efficient transition to a successor.

5.15.3 The Contractor shall provide baseline documentation consisting, at a minimum, of the following:

- Software Source Code or Software Source Code location for future delivery
- Regression test driver codes and test scripts, test data, and benchmark results matched to software release version number
- Government data in Contractor licensed tools

5.15.4 The incumbent Contractor shall assist the incoming Contractor in implementing all applicable IAVA patches, as well as Government funded CRs. Open IAVA patches and CRs designated in the Transition Readiness Review will be the responsibility of the incoming Contractor.

5.15.5 The Contractor shall assist incoming Contractor obtaining required accesses to support FMTS (e.g., administrator user identifications (ID) and passwords, database user IDs and passwords, and all system(s) interfaces).

5.15.6 The Contractor shall provide incoming Contractor with all established and current POCs and stakeholders, to include phone number and email address for the FMTS Functional Sponsor, programmatic and technical POCs for interfacing system(s), and POCs for current hardware and software maintenance agreements.

5.15.7 The Contractor shall provide within 10 business days of working sessions, meetings, or both with the incoming Contractor to facilitate knowledge transfer on system functionality, to include existing

DRAFT

automated and manual interfaces. Days can be, but are not required to be, consecutive. One day is equivalent to a minimum of eight hours, not including lunch.

5.15.8 The Contractor shall provide 5 business days of allowing incoming Contractor to observe the incumbent Contractor during the conduct of system maintenance and administration during regular business hours, i.e., 0800 - 1700. Days can be, but are not required to be, consecutive. One day is equivalent to a minimum of eight hours, not including lunch.

5.15.9 The Contractor shall allow incoming Contractor access to all system hardware and software within the Authority to Operate (ATO) boundary or owned by the Government for inspection and audit. The incumbent Contractor shall clarify any discrepancies in hardware and software assets.

5.15.10 Participate in Transition Readiness Review (TRR) - This tool will provide the PM with a daily status of transition progress and accomplishments. The Transition Manager is responsible for the maintenance of the TRR program, updating it daily to track progress against milestones, business system assessment, and all transition activities as they relate to each functional area.

5.

5.16. The Contractor shall become familiar with performance requirements to commence full performance of services on the contract start date.

5.16.1 The incumbent Contractor shall give best efforts with the incoming Contractor to facilitate an orderly and efficient transfer. For this task, best efforts include, but are not limited to, the following:

- Providing scheduling availability to coordinate working sessions, meetings, or both with the incoming Contractor.
- Providing the incoming Contractor with all required documentation or electronic links to required documentation within 5 days of the start of the transition period.
- Providing a written summary of all identified outstanding system issues.

5.17 Performing transition to another system.

- There will be a 90-day transition period to the new system.
- During the transition period, to minimize any impact to productivity and to prevent possible negative impact to services,
- Transfer of data to new system
- Documentation to NARA
- The Contractor shall develop a Transition Plan to ensure minimum disruption to manpower services and data. The draft Transition Plan shall be submitted 6 months prior to contract expiration for Government review and approval.

- The new Contractor shall accept turnover of all relevant system documentation
- The Contractor shall provide a detailed and executable plan to transfer on-going service support and service delivery activities from the incumbent system integrator. At a minimum, this includes:
- Database administration
- System administration
- Cybersecurity
- System interfaces
- Help desk
- The incumbent Contractor shall assist the incoming Contractor in implementing all applicable IAVA patches, as well as Government funded CRs. Open IAVA patches and CRs designated in the Transition Readiness Review will be the responsibility of the incoming Contractor.
- Need to ensure that new system has changes included or they need to be developed
- The Contractor shall provide incoming Contractor with all established and current POCs and stakeholders, to include phone number and email address for the FMTS Functional Sponsor,

programmatic and technical POCs for interfacing system(s), and POCs for current hardware and software maintenance agreements (although those might change with a different system)

5.18 Reporting. The Contractor shall submit the following reports to the MMO.

5.18.1 Monthly Status Reports (MSRs). Prepare a monthly status report that documents the status of Contractor efforts towards achieving contract objectives including accomplishments and difficulties encountered. The monthly status report shall include the following elements:

- A summary of work performed by IMS task or project areas for the reporting period.
- Milestones and update against tasks, activities, and efforts.
- Progress toward open efforts.
- Planned actions towards new efforts.
- Approved Long Distance Travel costs in accordance with paragraph 7.1.
- A rolled-up summary of production support statistics to include service requests by category, customer, status, resolution time, and dedicated labor hours.
- Unresolved Major Incidents

5.18.2 Monthly In-Progress Reviews (IPR) **(example at Attachment 2**). Conduct IPRs, monthly or as directed by the MMO, that include a formal presentation, with briefing charts to address the following:

- Agenda.
- Due-outs from last IPR
- Previous Months Activities by task.
- Ongoing Activities by task.
- Summary of Help Desk issues.
- Planned Activities for next month by task.
- Summary of functional, operational, and technical Issues.
- Actions required by the MMO.

Task 2 Surge CLIN

5.19 Supporting surge requirements - The Government may require Surge support to address unforeseen or ad hoc issues, software development, ICAM requirements, system migrations, or unplanned increases in workload that may arise under the scope of this PWS. If Surge support will be needed by the Government, the CO will request a proposal from the Contractor and the changes will be accomplished through a written modification to the contract.

DRAFT

PART 6
APPLICABLE PUBLICATIONS

6. APPLICABLE PUBLICATIONS:

6.1. The Contractor must abide by all statutes, applicable regulations, publications, manuals, and federal policies, procedures.

DRAFT

Document	Web link
CJCSI 6510.01F, 9 February 2011, Information Assurance (IA) and Support to Computer Network Defense (CND), as amended	https://www.jcs.mil/Portals/36/Documents/Library/Instructions/6510_01.pdf
DoDD 5400.07,4/5/19, DoD Freedom of Information Act (FOIA) Program	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodd/540007p.pdf
DoDI 5200.02, 3/21/14, DoD Personnel Security Program (PSP), as amended	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/520002p.pdf
DoDI 5200.44, November 5, 2012, Protection of Mission Critical Functions to Achieve Trusted Systems and Networks (TSN), as amended	https://www.esd.whs.mil/portals/54/documents/dd/issuances/dodi/520044p.pdf
DoDI 5200.48, March 6, 2020, Controlled Unclassified Information (CUI)	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/520048p.PDF
DoDI 5400.11, January 29, 2019, DoD Privacy and Civil Liberties Programs, as amended	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/540011p.pdf
DoDI 5400.16, July 14, 205, DoD Privacy Impact Assessment (PIA) Guidance, as amended	https://www.esd.whs.mil/portals/54/documents/dd/issuances/dodi/540016p.pdf
DoDI 8000.01, March 17, 2016, Management of the Department of Defense Information Enterprise, as amended	https://www.esd.whs.mil/portals/54/documents/dd/issuances/dodd/800001p.pdf
DoDI 8170.01, January 2, 2019, Online Information Management And Electronic Messaging, as amended	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/817001p.pdf
DoDI 8500.01, March 14, 2014, Cybersecurity, as amended	https://www.esd.whs.mil/portals/54/documents/dd/issuances/dodi/850001_2014.pdf
DoDI 8510.01, July 19, 2022, Risk Management Framework for DoD Systems	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/851001p.pdf
DoDI 8520.02, May 18, 2023, Public Key Infrastructure and Public Key Enabling	https://www.esd.whs.mil/portals/54/documents/dd/issuances/dodi/852002p.pdf
DoDI 8520.03, May 19, 2023, Identify Authentication for Information Systems	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/852003p.pdf
DoDI 8530.01, March 7, 2016, Cybersecurity Activities Support to DoD Information Network Operations, as amended	https://www.esd.whs.mil/portals/54/documents/dd/issuances/dodi/853001p.pdf
DoDI 8551.01, May 31, 2023, Ports, Protocols and Services Management	https://www.esd.whs.mil/portals/54/documents/dd/issuances/dodi/855101p.pdf
DoDI 8580.1, July 9, 2004, Information Assurance (IA) in the Defense Acquisition System	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/858001p.pdf
DoDI 8582.01, 12/9/2019, Security of Non-DoD Information Systems Processing Unclassified Nonpublic DoD Information	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodi/858201p.pdf
DoDM 5200.02, April 3, 2017, Procedures for the DoD Personnel Security Program (PSP), as amended	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/520002m.PDF

DRAFT

DoDM 5400.07, 1/25/17, DoD Freedom of Information Act (FOIA) Program	https://open.defense.gov/Portals/23/Documents/FOIA/FOIA_Resources/DoDM%205400.07.pdf
DODM 6025.18, March 13, 2019, Implementation of the Health Insurance Portability and Accountability Act (HIPAA) Privacy Rule in DoD Health Care Programs	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/602518m.pdf
DoDM 8140.03, February 15, 2023, Cyberspace Workforce Qualification and Management Program	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/814003p.PDF
DoDM 8530.01, May 31, 2023, Cybersecurity Activities Support Procedures	https://www.esd.whs.mil/Portals/54/Documents/DD/issuances/dodm/853001p.PDF
NIST Special Publication 800-37, Revision 2, December 2018, Risk Management Framework for Information Systems and Organizations	https://doi.org/10.6028/NIST.SP.800-37r2
NIST Special Publication 800-53, Revision 5, September 2020, Security and Privacy Controls for Information Systems and Organizations	https://doi.org/10.6028/NIST.SP.800-53r5

DRAFT

PART 7
ATTACHMENT/TECHNICAL EXHIBIT LISTING

7. ATTACHMENT/TECHNICAL EXHIBIT LIST:

7.1. Attachment 1/Technical Exhibit 1 – Performance Requirements Summary

7.2. Attachment 2/Technical Exhibit 2 – Deliverables Schedule

7.3 Attachment 3/Technical Exhibit 3 – Estimated Workload Data

7.4 Attachment 4/Technical Exhibit 4 – Workload Estimates

7.5 Attachment 5/Technical Exhibit 5 – RMF Process Handbook

7.6 Attachment 6/Technical Exhibit 6 – Example IMS

7.7 Attachment 7/Technical Exhibit 7 – Status Report Template

7.8 Attachment 8/Technical Exhibit 8 – Monthly In-Progress Reviews (IPR) example

7.9 Attachment 9/Technical Exhibit 9 – Minimum Required Project Schedule Standards

7.10 Attachment 10/Technical Exhibit 10 – Project Management Process Handbook

7.11 Attachment 11/Technical Exhibit 11 – Software Delivery Management Process Handbook

.

DRAFT

TECHNICAL EXHIBIT 1

Performance Requirements Summary

The Contractor service requirements are summarized into performance objectives that relate directly to mission essential items. The performance threshold briefly describes the minimum acceptable levels of service required for each requirement. These thresholds are critical to mission success.

PWS Para.	Performance Objective	Standard	AQL	Surveillance Method	Surveillance Frequency
PRS# 1 5.2.1.8	Production of scheduled FMTS reporting activities	Complete the scheduled reports on the required date	90%	Email Verification	Upon reporting period for specific reports
PRS# 2 5.2.1.9	Timely production of unscheduled FMTS reporting activities	Complete within 10 business days of receipt of the request	90%	Email Verification; Customer Complaints	Upon each occurrence
PRS# 3 5.2.1.10	Provide functional and policy analysis	Complete within 10 business days of receipt of request; consistent with the information of each individual Government request; Data therein is 98% accurate with available system data	90%	Email Verification; System Data Vetting; Customer Complaints	Quarterly
PRS# 4 5.3.14	Track and remediate operational and maintenance issues	Remediate 50 percent of the issues identified by the Contractor; each month within 14 days, 80 percent within 28 days, and 100 percent within three calendar months	90%	Customer Complaint	Monthly
PRS# 5 5.3	Update and maintain FMTS system	No more than 2 O&M and enhancement instances annually where the Contractor failed to provide the updates and maintenance within 4 days of specified date.	90%	Email Verification; Visual Inspection	Monthly
PRS# 6 5.4	Develop, implement, and maintain all FMTS interfaces to repository systems	Restore FMTS interfaces within 3 days from identification of defect	90%	Functional Testing; Email Verification	Upon each occurrence
PRS# 7 5.3.5.1	Monitor FMTS operations	Track the number of operational issues raised. Remediate 50 percent of the issues identified each month within 5 days, 80 percent within 14 days, and 100 percent within one calendar months	90%	Functional Testing; Visual Inspection;	Periodic
PRS# 8 5.5	FMTS compliance with DoD Information Assurance requirements.	Maintain DoD IA system compliance; IA patches are completed within DoD specified time frames	99%	IA System Compliance Alerts	Daily

DRAFT

PWS Para.	Performance Objective	Standard	AQL	Surveillance Method	Surveillance Frequency
PRS# 9 5.6.4	Track/remediate help desk requests	Close or elevate all Tier I Helpdesk tickets within 3 business days; Close or elevate all Tier II Helpdesk tickets within 7 business days of receipt of request; Close or elevate all Tier III Helpdesk tickets within 15 business days of receipt of request.	95%	System Reporting	Monthly
PRS# 10 5.6.4-5.6.6.5	Track and close technical issues	Document the number of technical issues raised each quarter, date issue opened and closed. Close 90 percent of issues within 10 working days and 100% of the issues within 14 days.	90%	Helpdesk System Reporting; Monthly Status Report Verification	Quarterly
PRS# 11 5.3.1	Upgrade FMTS classified and unclassified environments	Upgrade within 90 calendar days of PeopleSoft Release; identify and resolve software deficiencies prior to implementation in the Production Environment	90%	Test Reports	Quarterly
PRS# 12 4.8.2	Implement Real-Time Broker Service	Implement within 120 calendar days after contract award	90%	Functional Testing; Schedule Confirmation	Once
PRS# 13 4.8.2	Monitor the Real-Time Broker Service	Notify the DMDC RBS Team within 2 hours of an outage via email	90%	Functional Testing; System Reporting; Email verification	Daily
PRS# 14 5.14.1.1	Submit annual and quarterly training plans and schedule	Includes training location, duration, topics and estimated cost; Develop training materials; Create 5-point Rating Assessment; Provide assessments to Government representative within 3 business days; Maintain assessment rating of 4.	90%	Trainee Assessments	Upon each Instructor-led Training Session
PRS# 15 5.9.3.1	Provide Configuration Management support	Submit draft CM Plan within 30 days from contract award	90%	Email Verification; Visual Inspection	Annually
PRS# 16 5.9.3.2	Maintain integrity of project artifacts	Update project artifacts within 10 business days of the notification; Utilize MMO standard template	90%	Visual Inspection	Upon each occurrence

DRAFT

PWS Para.	Performance Objective	Standard	AQL	Surveillance Method	Surveillance Frequency
PRS# 17 5.9.3.3	Maintain version control of FMTS artifacts	Input project artifacts into Government repository within 10 business days of new software release	90%	Visual Inspection	Upon each occurrence
PRS# 18 5.9.3.4	Document changes to FMTS Functional requirements baseline	Within 10 business day of Government notification	90%	Visual Inspection	Upon each occurrence
PRS# 19 5.9.3.5	Support the FMTS Functional Requirements Review and Change Control Boards	Initiating meeting scheduling and documentation preparation, preparation of meeting minutes, and Level of Effort review; Provide materials and documentation10 business days prior to the meeting	90%	Visual Inspection; Email Verification	Semi-Annual
PRS# 20 5.9.3.5	Prepare Change Request (CR) documentation	Include detailed description CR, benefit to the user, impact to the system (or modules), the requestor contact information, estimated Level of Effort, and Quality Improvement Potential; log all CR in Change Request Registry within 6 business days from receipt of request.	90%	Visual inspection	Quarterly
PRS# 21 5.10.1	Develop the FMTS PMP	Includes staffing plan, performance management, communication plan, quality assurance and control, risk management, client acceptance criteria and documentation, and reporting; Submitted 30 calendar days after Contract award; Revisions submitted within 15 business days.	90%	Visual Inspection; Email Verification	Annual; Upon each occurrence
PRS# 22 5.10.2	Attend FMTS work groups project meetings, and conferences; Coordinate work group meetings	Coordinate and prepare agenda, meeting materials and documentation, meeting location, technology needs, and meeting minutes and summaries.	90%	Attendance Log; Visual Confirmation	Upon each occurrence
PRS# 23 5.10.3	Maintain the FMTS content on the MMO SharePoint site	Upload the project documentation within 2 business day	90%	Visual Inspection	Occasionally
PRS# 24 5.10.4	Manage transition activities of new FMTS-user organizations	Manage force structure, position data, and information on the personnel encumbering positions	95%	System Reporting; Visual Inspection; Functional Testing	Upon each occurrence
PRS# 25 5.15.1	Transition Plan	Submitted 6 months prior to contract expiration; includes Database administration, System administration; Cybersecurity; System interfaces, Help desk, and Web-based Training (WBT) modules, training, and training materials	90%	Visual Inspection	Annual

DRAFT

PWS Para.	Performance Objective	Standard	AQL	Surveillance Method	Surveillance Frequency
PRS# 26 5.15.2	Close Out CRs for transition	Completed prior to 90 days from contract expiration	99%	System Verification; Functional Testing	Weekly
PRS# 27 5.15.2	Closure of all critical Action Items or critical Requests for Action (RFAs) for transition	Furnish phase-in training to incoming Contractor	99%	Visual Inspection; System Verification; Email Verification	Once or in accordance with Transition Plan
PRS# 28 5.15.3	Provide baseline documentation for transition	Includes Software Source Code or Software Source Code location for future delivery; Regression test driver codes and test scripts, test data and benchmark results matched to software release version number; and Government data in Contractor licensed tools.	99%	Visual Inspection	Once or in accordance with Transition Plan
PRS# 29 5.15.4	Assist the incoming Contractor with IA and CRs	Implement applicable Information Assurance Vulnerability Alert (IAVA) patches and Government CRs required during the transition period.	99%	Functional Testing; System Verification; IA Compliance Reports	Once or in accordance with Transition Plan
PRS# 30 5.15.5	Assist incoming Contractor with FMTS access	Obtain required accesses to support FMTS within 5 days of transition period start.	99%	Functional Testing; System Verification; Email Verification	Once or in accordance with Transition Plan
PRS# 31 5.15.6	Provide incoming Contractor POCs and stakeholder information	Includes Functional, Programmatic, and Technical Advocates' phone numbers and email addresses	99%	Email Verification	Once
PRS# 32 5.15.7	Provide 10 business days of working sessions, meetings, or both	Facilitate knowledge transfer on system functionality	99%	Email Verification; Transition Schedule, Survey	Upon each occurrence
PRS# 33 5.15.8	Provide 5 business days of incumbent observation	Allow incoming Contractor to observe the incumbent Contractor	99%	Email Verification; Transition Schedule, Survey	Upon each occurrence
PRS# 34 5.15.9	Provide 5 business days of incoming Contractor observation	Allow incumbent Contractor to observe the incoming Contractor	99%	Email Verification; Transition Schedule; Survey	Upon each occurrence

DRAFT

PWS Para.	Performance Objective	Standard	AQL	Surveillance Method	Surveillance Frequency
PRS# 35 5.15.10	Allow incoming Contractor system access	Allow access to system hardware and software within the Authority to Operate (ATO) boundary or Government owned for inspection and audit	99%	Email Verification; Functional Testing; System Testing	Once
PRS# 36 5.15.11	Transition Readiness Review	Participate in TRR	99%	Attendance Log; Visual Confirmation	Once
PRS# 37 1.6.7	Track Security Compliance	Ensure all personnel are properly vetted through security procedures via a DD 254	100%	Email Confirmation	Upon each occurrence

DRAFT

TECHNICAL EXHIBIT 2

DELIVERABLES SCHEDULE

Deliverable	Frequency	# of Copies	Medium/Format	PWS Reference	Submit To
Weekly List of unresolved Major Incidents and MMO Help Desk tickets.	At the end of each business week, when applicable.	one	Remedy Report	5.6.8	Delivered to COR via email
Develop documentation on FMTS functional requirements	Quarterly, first submission due within 90 days of contract award	one	MS Word	5.7.1	Delivered to COR via email
Build/Release Notes	In accordance with the Government approved PMP.	one	MS Word	5.8.2.7	Delivered to COR via email
Develop training materials and provide training plan	Quarterly, first submission due within 90 days of contract award	one	MS Word	5.14.1.1	Delivered to COR via email
Draft Configuration Management Plan (CMP)	Within 30 days of contract award	one	MS Word	5.9.3.1	Delivered to COR via email
Completed/updated CMP	Annually	one	MS Word	5.9.3.1	Delivered to COR via email
Update and Maintain DoDAF	Annually	one	Visio	5.8.1	Delivered to COR via email
Develop PMP	Within 30 days of contract award and 5th calendar day every month	one	MS Project	5.10.1	Delivered to COR via email
Develop Risk Management Program Plan	Monthly, first submission due 15 days after start of performance	one	MS Word	5.13	Delivered to COR via email
Integrated Master Schedule	Within 30 days of contract award and 5th calendar day every month	one	MS Project	5.10.1.1	Delivered to COR via email
Develop/submit Quality Assurance Project Plan	Within 30 days of contract award	one	MS Word	5.10.1.4	Delivered to COR via email
Develop and submit Communications Plan	Draft within 60 days of contract award, final within 90 days	one	MS Word	5.10.1.3	Delivered to COR via email
Develop and submit Software Maintenance Plan	Draft within 30 days of contract award, final within 6 months of contract award	one	MS Word	5.11.2	Delivered to COR via email
Monthly Status Report	Not later than close of business of the 10th workday of each month	one	MS Word	5.18.1	Delivered to COR via email
In Progress Review (IPR)	Monthly beginning the 1st month after contract award	one	MS Word	5.18.2	Delivered to COR via email
Security Clearance Report	15th each month	one	MS Word	4.2	Delivered to COR via email

DRAFT

Non-Disclosure Agreement	Within five (5) days of contract placement	one	MS Word	1.6.16	Delivered to COR via email
Transition Plan	6 months prior to contract end date	one	MS Word	5.15.1	Delivered to COR via email

TECHNICAL EXHIBIT 3

ESTIMATED WORKLOAD DATA

The data provided below is an estimate of what it may take to perform the requirements listed in the Performance Work Statement. The Contractor is not required to propose the hours listed below and is encouraged to use sound judgment and business practices when preparing cost proposal.

1872 Hours is equivalent to one Full Time Equivalent (FTE)

Base Period

Item	Name	Estimated Quantity	Estimated Hours
1	*Program Manager Level II*	*1*	*1872*
2	*Deputy PM/RMF Manager*	*1*	*1872*
3	*Database Administrator*	*1.33*	*2496*
4	*PeopleSoft Systems Administrator I*	*1.33*	*2496*
5	*PeopleSoft Systems Administrator I1*	*.5*	*936*
6	*Sr. PeopleSoft Developer*	*1*	*3744*
7	*RMF ISSO*	*1*	*1872*
8	*System Administrator*	*1.33*	*2496*
9	*Functional SME*	*.5*	*936*
10	*Manpower SME*	*.5*	*936*
11	*Data Analyst/Customer Support*	*1*	*936*
12	*Customer Support Specialist II*	*1*	*1872*
13	*Customer Support Specialist I*	*1*	*1872*
14	*Training Developer*	*1*	*1872*

DRAFT

TECHNICAL EXHIBIT 4

FMTS Workload Estimates by Category

FMTS Workload Estimates by category:

System Update Type	***Definition***
Bug Defect	*Updates to address system functionality and corrective action taken if something is incorrectly displayed. Defined in detail as "Corrective Maintenance" - modifications to correct defects in the system, which prevent the system from operating or functioning as intended. Such defects may stem from errors in the requirements, design, or production baselines.*
Enhancement	*To improve (enhance) or augment current functionality. Defined in detail as "Adaptive Maintenance" - modifications to keep the system usable in a changed or changing environment. This includes modifications to accommodate sustained interoperability with external systems, such as when external systems implement changes to data structures that impact exchanged data. This also includes modifications to existing business rules, data structures, processing logic, and output products (e.g., reports) that do not introduce new functionality, but update existing functionality to conform to changes in the related business environment (e.g., Laws, Regulations, and Policies).*
Operations and Maintenance	*Maintain the FMTS system. Perform maintenance activities to ensure optimal running of the system while providing efficient, cost-effective IT solutions that prioritize mission assurance and include reliable, flexible and managed integration without exposure to operational risks.*

DRAFT

System Update Type	*Requirement Type*	*Frequency*	*Estimated Average Hours*
Major Enhancement	*Major Enhancements - This includes large, complex development activities. (For example, performing technology upgrades, adding new functionality to FMTS, building a new integration to another system, update documentation)*	*4 times per year*	*960*
O&M and Enhancement	*Minor O&M activities - (For example, add minor functionality, cyber security or running reports for clients).*	*60 times per year*	*32*
O&M	*Defect Fixing*	*30 times per year*	*24*
O&M	*Helpdesk Tickets*	*6500 per year*	*8*
Training	*Create/Update/Deliver Training & documentation*	*Continually/ 75 days of travel*	*1872*

DRAFT