PERFORMANCE OF WORK STATEMENT

Construction Management Information System (CMIS)

In Support of

Air Force Civil Engineer Center
Facilities Directorate
Technical Services Division

26 Jan 2026

TABLE OF CONTENTS

Part 1 – Introduction 3
1.1 Purpose 3
1.2 Background 3
1.3 Scope 4
1.4 Goals 4

Part 2 – Requirements / Description of Services 5
2.1 Timeline 5
2.2 Cybersecurity 5

CONFIGURATION 6
2.3 Configuration 6
2.4 Assessment and Authorization (A&A) Packages 6
2.5 Testing 7
2.6 Authority to Operate 7
2.7 System Administration 8
2.8 Delivering CMI 8
2.9 Access Control and Authentication 8

IMPLEMENTATION 8
2.10 Implementation Deployment 9
2.11 Training 9
2.12 Helpdesk 9

EXECUTION 10
2.13 Execution 10
2.14 Compliance (Risk Management Framework) 10
2.15 Performance Metrics 11

Part 3 - Services Summary 11

Part 4 – Deliverables 12

Part 5 – General 13

Part 6 - Acronyms 20

Appendix A 22

PART 1 - INTRODUCTION

1.1 **Purpose**:

1.1.1 This is a non-personal services contract in support of Air Force Civil Engineer Center (AFCEC) for the Contractor to configure, implement, and execute a Construction Management Information System (CMIS) for the Department of the Air Force (DAF), Air Force Reserves (AFR), Air National Guard (ANG), other federal agency clients, and support Contractors.

1.1.2 The Government will not exercise any supervision or control over contract personnel performing the services herein. Rather, the Contractor personnel shall be solely accountable to the Contractor who, in turn is responsible to the Government.

1.1.3 Services shall not include Inherently Governmental Functions as described in Office of Federal Procurement Policy (OFPP) Policy Letter 11-01, *"Inherently Governmental Functions and FAR Subpart 7.5, Inherently Governmental Functions."*

1.2 **Background**: Construction Management Information System (CMIS) is a Federal Risk and Authorization Management Program (FedRAMP) authorized, cloud-based, commercial off-the-shelf (COTS) software solution that provides an intuitive, effective, easy to learn, and responsive end user experience; enabling project teams to collaborate across the Project Delivery System DAF, AFR, ANG, other federal agency clients, and support Contractors.

1.2.1 **FedRAMP Authorized** refers to cloud service offerings that have successfully completed the Federal Risk and Authorization Management Program (FedRAMP) security assessment and authorization process. FedRAMP is a U.S. Government-wide program that provides a standardized approach to security assessment, authorization, and continuous monitoring for cloud products and services. Cloud Service Providers (CSPs) that achieve FedRAMP Authorization have demonstrated compliance with rigorous security requirements, making their services eligible for use by federal agencies.

1.2.2 **Project Teams** include employees within the DAF, AFR, ANG, other federal agency clients, and support Contractors. Because the DAF annually manages the award of 4,000+ contracts worth $4B, and projects can range in value and complexity from $50,000 to hundreds of millions of dollars, and the distributed nature of the project delivery team members and location of projects, an electronic project management system (CMIS) is an essential tool required to promote successful project delivery.

1.2.3 **Project Delivery** can be accomplished centrally by the DAF Civil Engineer Center, or de-centrally by the Base Civil Engineer Squadrons, ANG, or AFR.

1.2.4 AFCEC currently performs facility design and construction for various project types which include military construction, restoration, modernization, sustainment, demolition, environmental, military family housing, and natural disaster recovery for approximately 180 DAF locations worldwide.

1.2.4.1 **Projects** were previously initiated, tracked, and executed using multiple insufficient databases, spreadsheets, and emails which were individually funded by an unknown number of Air Force bases. These solutions made up only a fraction of the capability needed in a CMIS solution, resulting in lost time, failed contract awards, missing and misplacement information and further claims to the DAF for contract delays experienced.

1.2.4.2 The real property system of record is NexGen IT. This real property asset management system is the accountable system of record for the DAF to track funds allocated to contract requirements and recapitalization to real property records. This process shall not change. However, the administration of these contracts is facilitated outside of NexGen IT and shall therefore be executed using CMIS.

1.3 **Scope:**

1.3.1 The DAF Authority to Operate (ATO) Impact Level 2 (IL2) was granted on 28 Aug 2025. Therefore, the Contractor shall finalize configuration and migration, complete and maintain ATO, provide unlimited Kahua software licensing for DAF, ANG, DLA, and External Contractor users, implement all training and support services (helpdesk), and execute all maintenance, enhancements, and additional configuration for the CMIS.

1.3.2 DAF, ANG and AFCEC customer-funded execution all have different requirements for Project Planning and Programming applications. Therefore, the CMIS must be a fully operational solution that contains the following management functionalities:

- Portfolio Views/Management
- Submittal Management
- Request for Information (RFI) Management
- Change Management
- Acquisition/Bid Support
- Schedule & Milestone Management including P6 viewing and delta reporting
- Closeout Management
- Drawing Management with comment resolution (supporting PDF, DWG, or BIM files)
- Quality Assurance Management (with Mobile/field application)
- Project Planning and Programming
- Project Approval Tracking
- Sustainability Reporting
- Project Management Plans
- Design Instructions
- Financial Management & Funding Requests
- Compliance with Federal IT Security requirements
- Readiness to migrate identified active DAF projects
- Readiness to deploy CMIS to all end users

1.3.3 **Configuration** includes seamless migration, testing, coordination with Government teams and SMEs, delivery of a fully functional CMIS, and the drafting and coordination of Assessment and Authorization (A&A) packages to maintain a DAF ATO of IL2. Ultimately the contract shall achieve Impact Level 4 (IL4).

1.3.4 **Implementation** shall occur once ATO is issued and include the deployment of CMIS to all end-users, training all end-users (i.e. DAF team members, Subject Matter Experts (SMEs), users and end user support Contractors) and providing technical support (helpdesk support services).

1.3.5 **Execution** includes all operations, maintenance, enhancements, changes, and resolution of any issues discovered through scans, reviews, and audits. Execution also includes providing system expertise required for the CMIS to maintain compliance with all existing policies and guidelines, performance metrics for quality, and reporting.

1.4 **Goals**:

1.4.1 The CMIS shall provide ease of functionality based on principles of Human Centered Design to:

- Promote daily usage by multiple team members
- Minimize the time required to learn how to use the system
- Minimize the number of clicks required to perform core functions
- Minimize the direct and indirect costs to train people to use the system
- Reduce manual and duplicative data entry
- Reduce manual and duplicative document management

1.4.2 The CMIS shall provide appropriate security and privacy safeguards to:

- Secure information in accordance with Federal security requirements and utilize industry best practices
- Secure information with role-based permissions

1.4.3 The CMIS shall promote enterprise-wide usage of CMIS to improve project delivery practices to:

- Effectively support all phases of the project life cycle
- Effectively scale across multiple CMIS project types, including but not limited to: Military Construction, Facility Sustainment, Restoration, Modernization, Environmental, Military Family Housing
- Effectively scale across multiple funding types and/or sources including but not limited to: Military Construction, Facility Sustainment, Restoration and Modernization, Environmental, Military Family Housing
- Enable timely sharing with accurate information for both internal and external stakeholders
- Provide functionality to support concurrent online-user mark-up of the same artifact (including .pdf documents)
- Enable the analysis of data and trends across portfolios, programs, and projects

1.4.4 The CMIS shall promote electronic project collaboration to:

- Enable efficient user access to solution
- Standardize project workflows to review, edit, mark-up and approve various types of documents
- Provide efficient and flexible document sharing capabilities

PART 2 - REQUIREMENTS / DESCRIPTION OF SERVICES

2.1 **Timeline**: The DAF is targeting deployment of a fully operational CMIS 18 months after contract award to all Air Force Base Civil Engineering Flights. Therefore, the Contractor shall provide a fully operational CMIS, to include roll-out and standup, within 12 months of award to the ANG and AFCEC/AFICC offices for AFCEC approval. The Contractor shall update the monthly Project Plan and Project Schedule and submit them to the COR prior to receiving approval for invoice payment. (CDRL A001, CDRL A002)

2.2 **Cybersecurity**:

2.2.1 The Contractor shall meet all cybersecurity requirements in DoD Instruction (DoDI) 8510.01, *"Risk Management Framework (RMF) for DoD Systems"*, A4 cybersecurity policies and guidance, and Air Force Instruction (AFI) 17-101, *"Risk Management Framework"* by maintaining FedRAMP authorization.

2.2.2 The Contractor shall implement cybersecurity controls through the systems engineering technical processes to include stakeholder requirements definition, requirements analysis, architecture design, implementation, and Verification and Validation (V&V).

CONFIGURATION

2.3 The Contractor shall deliver and configure a fully operational, FedRAMP-compliant CMIS in alignment with the approved Project Schedule. The CMIS shall support 15,000 active users (5,000 Government, 10,000 Contractors), accommodate 4,000 new projects annually, and meet the following performance outcomes:

- All CMIS functionalities shall be fully configured and operational
- FedRAMP compliance achieved with documentation submitted to the COR
- Verified support for 15,000 users via load testing
- Minimum 99.9% system uptime confirmed through system logs

2.3.1 The Contractor shall finalize configuration of the following previously configured applications (requiring ***minor*** configuration changes) no later than 60 days of contract award:

- Project Planning and Programming (AFCEC/CFSD & ANG)
- Schedule & Milestone Management including P6 viewing and delta reporting
- RFI Management
- Acquisition/Bid Support/Contracts Management
- Document Management
- Drawing Management including comment resolution supporting (pdf, dwg, or BIM files)
- Change Management
- Submittal Management
- Portfolio Views/Management
- Quality Assurance Management (with Mobile/field application)
- Sustainability Reporting
- Closeout Management

2.3.2 The Contractor shall fully configure the following applications not previously configured no later than 180 days of contract award:

- Centralized AF Project Planning and Programming
- Project Approval Tracking
- Criteria Waivers and Exemption Review
- Project Management Plans
- Design Instructions
- Financial Management
- Funding Requests
- Checklists

2.4 **Assessment and Authorization (A&A) Packages:** The Contractor shall draft and coordinate all A&A packages for Government Information Systems Security Manager (ISSM) review and approval on a continual basis. A&A packages are part of the cybersecurity assessment and authorization process to ensure the CMIS and Information Technology (IT) services meet security Department of Defense (DoD) and cybersecurity policies and standards prior to IL4 ATO.

2.4.1 ***Initiating and Planning:*** The Contractor shall establish security requirements and develop comprehensive Security Plan in accordance with the Department of War (DoW) and Department of the Air Force (DAF) cybersecurity standards for Government ISSM validation per the approved Program Plan and Program Schedule.

2.4.2 ***Assessment:*** The Contractor shall perform continuous security assessments to include risk analysis, testing, and security evaluations to identify and mitigate potential threats and vulnerabilities to the CMIS. The Contractor shall submit detailed Risk Reports to the Government ISSM as part of security testing including the security findings and remediation actions.

2.4.3 ***Authorization Decision***: The Contractor shall compile, summarize, and submit to the Government ISSM the security findings in a structured Plan of Action Memorandum (POAM) including milestones that detail steps to address any security gaps for Government review. Upon Government concurrence, the Contractor shall present all relevant documentation required for final Authorization to Operate (ATO) approval by the Authorizing Official (AO). Documentation shall be clear, thorough, and adhere to the ATO submission deadlines. (CDRL A003)

2.4.4 ***Continuous Monitoring***: The Contractor shall establish a proactive monitoring framework to ensure continuous compliance with DoW cybersecurity standards. All modifications and changes to the CMIS shall be documented, assessed for security risks, and reported to the HAF AF/A4CS Authorizing Official Designated Representative (AODR) for appropriate tracking. HAF AF/A4CS oversees Logistics, Engineering, and Force Protection. This directorate provides command guidance, procedures, and resources for logistics, civil engineering, and security forces functions across the Air Force. It supports crisis action planning, base operations, and readiness.

2.5 **Testing:** The Contractor shall ensure the CMIS meets operational and performance requirements by conducting structured testing with Subject Matter Experts (SME's) as follows:

2.5.1 **Test Plan Development –** The Contractor shall submit the Structured Test Plan Worksheet for SME review prior to the Enterprise Mission Assurance Support Service (eMASS) web-based application submittal. (CDRL A004)

2.5.2 **Test Execution –** The Contractor shall conduct all system testing with SMEs using the approved Test Plan evaluation criteria. (CDRL A004)

2.5.3 **Defect Resolution –** The Contractor shall submit a Test Plan to the SME for resolution of all critical defects identified during testing within 15 days of identification. (CDRL A004)

2.6 **Authority to Operate (ATO):**

2.6.1 The Contractor shall ensure all submissions and responses to DAF inquiries are provided promptly and accurately to prevent delays in the approval process for the DAF ATO.

2.6.2 The Contractor shall track and report progress towards achieving Impact Level 4 (IL4) security requirements for operational CMIS usage.

2.6.3 The Contractor shall implement proactive strategies to achieve IL4 compliance no later than the third execution year, aligning with the expiration of the second option year.

2.7 **DAF Data Fabric Data Ingestion:** The Contractor shall collaborate with the DAF Data Fabric Data Operations team ("Data Ops Team") to establish a formal Data Sharing Agreement ("DSA") to be completed by 6 months after award. This DSA shall govern all aspects of data ingestion into the DAF Data Fabric and shall be finalized and signed by both parties prior to any data transmission. The collaboration leading to the DSA shall include, but not be limited to: (CDRL A005)

2.7.1 **Data Identification and Scope**: The Contractor shall provide a comprehensive list to the Data Ops Team of all data elements proposed for ingestion, including source system details, data volume estimates, and a justification for their inclusion in the Data Fabric. The Data Ops Team shall review the proposed data elements and, in consultation with relevant stakeholders, determine the final scope of data to be ingested.

2.7.2 **Ingestion Frequency and Schedule:** The Contractor and the Data Ops Team shall jointly determine the appropriate ingestion frequency (e.g., real-time, hourly, daily, weekly, monthly) and schedule,

considering factors such as data volatility, business requirements, and system capacity. The agreed-upon frequency and schedule shall be documented in the DSA.

2.7.3 **Data Dictionary and Schema:** The Contractor shall provide a comprehensive data dictionary and schema for each data element to be ingested. This documentation shall include:

2.7.4 **Data Element Names:** Clear and concise names for each data element.

2.7.5 **Data Types:** Precise data types for each element (e.g., integer, string, date, boolean).

2.7.6 **Descriptions:** Detailed descriptions of each data element, including its business meaning and purpose.

2.7.7 **Business Rules:** Any relevant business rules or validation criteria associated with the data elements.

2.7.8 **Data Format:** The format in which the data shall be provided (e.g., JSON, CSV, Avro, Parquet).

2.7.9 **Data Quality Requirements:** The Contractor shall work with the DAF Data Ops Team to define data quality requirements and acceptance criteria, including metrics such as accuracy, completeness, consistency, and timeliness. The contractor shall input the processes for data quality validation and remediation into the DSA.

2.7.10 **Security and Access Control:** The contractor shall specify the security protocols and access control mechanisms to be implemented for data transmission and storage within the DAF Data Fabric into the DSA. This includes authentication, authorization, and encryption requirements.

2.8 **System Administration**: The Contractor shall provide system administration and technical support services for the CMIS applications for all end-users. Services shall include:

2.8.1 **General Project Management** that aligns with DoD Information Technology (IT) project management standards ensuring structured execution and oversight

2.8.2 **End User Training** that follows the Air Force Cybersecurity Workforce guidelines, incorporating DoD-approved learning management systems

2.8.3 **Solution Configuration/Migration** that ensures secure and compliant data migration within DoD-authorized cloud environments

2.8.4 **Solution Implementation/Adoption** that ensures seamless adoption and interoperability with existing DoD systems

2.8.5 **Dashboard/Reporting Development** that complies with DoD data visualization and reporting standards, ensuring accurate and actionable insights for DAF operational needs

2.8.6 **End User Support (including approval of system access)** that follows DAF Identity and Access Management (IAM) policies, ensuring secure authentication and authorization

2.8.7 **Help Desk Functions** that align with DoD IT service management frameworks, ensuring structured issue resolution and compliance with Air Force cybersecurity policies.

2.9 **Access Control and Authentication**: User access to the CMIS solution must use appropriate security protocols and policies according to the Data Impact Level awarded to securely access the solution including session timeouts and inactive user lockouts. The information system/IT solution shall support role-based

access controls to distinguish between end users needing access to different levels of data (e.g., end users only needing access to non-sensitive data and end users needing access to sensitive data).

2.9.1 **Data:** All data (asset information, tickets, contact information, project information, content metadata, etc.) is and shall remain the property of the Government. The Contractor shall ensure that the Government retains access to and download capability for all data for research, investigation, transfer, or migration to other systems.

IMPLEMENTATION

2.10 **Deployment**: The Contractor shall submit a draft solution-based Implementation Plan for COR approval no later than 30 days after contract award. Upon approval, the final Implementation Plan shall be submitted to the COR no later than 90 days after contract award. (CDRL A006)

2.11 **Training**: The Contractor shall provide all end users and core team members with secure and compliant training on how the CMIS delivers information. CMIS Training Resources for all end users shall be provided electronically. The training resources shall be submitted for COR review within 30 days of award and then finalized no later than 120 days after award. The training shall align with DoD cybersecurity policies and be hosted within FedRAMP-authorized cloud environments to ensure data security and integrity. The training delivery methods must include DoD-approved platforms (similar to the DAF Learning Management Systems (LMS) and Cyber Awareness Challenge training modules), supported in-person implementation training (see 5.13 for travel requirements) and include the following: (CDRL A007)

- **User Forums**: Hosted within DoD-authorized collaboration environments to ensure secure discussions. *(Newsletter/Articles)
- **Web Pages**: Must comply with DAF cybersecurity policies and be hosted on FedRAMP-certified cloud infrastructure.
- **Video Instruction**: Training videos must follow DoD accessibility and security standards, ensuring compliance with DAF training protocols and include transcripts.
- **Interactive Training:** Must be conducted within DoD-approved communication platforms to maintain security and integrity
- **Train-the-Trainer Methodology:** Must align with DAF instructional design principles, ensuring effective knowledge transfer and compliance with DoD cybersecurity training requirements.
- **New Features & Upcoming Releases:** Shall follow DAF software deployment protocols, ensuring users receive timely updates through DoD-approved communication channels.

2.12 **Helpdesk:** The Contractor shall provide technical Help Desk support services related to CMIS during core business hours 9:00am to 3:00pm for CONUS locations.

2.12.1 **Tier 1** helpdesk functions shall include basic functional questions, password requests, etc. The Contractor shall address Tier 1 inquiries within 12 business hours of receiving a request during core business hours.

2.12.2 **Tier 2** helpdesk functions shall include access assignment, in-depth functional questions, troubleshooting, etc. The Contractor shall resolve Tier 2 inquiries within 48 hours, depending on complexity, tracked with Ticketing System Logs in the User System Report.

2.12.3 **Monitoring:** The Contractor shall conduct monthly audits to verify content quality, data accuracy, and compliance with Air Force standards. Results shall be updated in the User System Report last day of every month showing at least 80% accuracy rate. (CDRL A008)

2.12.4 **Assignments**: The Contractor shall assign users to projects with proper roles and categorization within 48 hours of request submission.

2.12.5 **Helpdesk Logs**: The Contractor shall maintain a log of all Help Desk calls and emails to track tickets until completion. All Help Desk tickets shall be logged and tracked through final resolution in the User System Report, with at least 80% closed within the agreed service timeframes. (CDRL A008)

2.12.6 **Planned Outages:** The Contractor shall notify all users of planned outages 72 hours and then 24 hours in advance of outages taking place. (CDRL A009)

2.12.7 **Unplanned Outages:** The Contractor shall notify all users of unplanned outages within 60 minutes of them occurring. (CDRL A010)

EXECUTION

2.13 The Contractor shall provide operations, and enhancements of the CMIS as follows:

2.13.1 **Operations**

- **Project Monitoring and Reporting**: The Contractor shall maintain real-time tracking of construction projects with an update frequency of less than 24 hours and submit it to the COR upon request. (CDRL A011)
- **Stakeholder Communication**: The Contractor shall ensure 100% of project updates are distributed to key personnel within 48 hours of milestone completion.
- **Data Monitoring:** The Contractor shall conduct monthly audits to verify content quality, data accuracy, and compliance with Air Force standards. Results shall be updated on the last day of every month showing at least 80% accuracy rate. (CDRL A011)
- **Data Backup & Security Compliance**: The Contractor shall conduct daily backups with a maximum recovery time objective (RTO) of 2 hours, ensuring compliance with federal cybersecurity standards.
- **Contractor & Vendor Management**: The Contractor shall maintain an updated database of active contracts, ensuring 100% contract compliance tracking.

2.13.2 **Enhancements**

- **System Integration**: The Contractor shall develop, with assistance and approvals from the Government, a new non-proprietary Application Programming Interface (API) integration, ensuring seamless interaction with military financial systems, federal databases, and Contractor portals upon IL4 achievement.

2.14 **Compliance:** The Contractor shall maintain compliance with DoD Instruction (DoDI) 8510.01, *"Risk Management Framework for DoD Systems"*, A4 cybersecurity policies and guidance, and the Department of the Air Force Instruction (AFI) 17-101, *"Risk Management Framework"* by providing a draft Service Level Agreement (SLA) to the Contracting Officer representative (COR) no later than 30 days after contract award and upon COR approval, a final SLA within 90 days of contract award. The SLA shall include the following: (CDRL A012)

2.14.1 A detailed description of backup contents, storage location(s) within the CMIS, and access procedures in accordance with FedRAMP security standards

2.14.2 Disaster recovery and business continuity services that align with cloud services policies, ensuring rapid recovery and continuity through DAF approved cloud landing zones

2.14.3 Monitoring and performance processes conducted using DoD approved cybersecurity tools to assess system health, security, and compliance.

2.14.4 Compliance metrics to demonstrate availability, reliability, responsiveness, and user experience using DoD defined thresholds.

2.14.5 Reporting Mechanisms that include issue tracking and reporting processes that follow Department of Defense (DoD) Enterprise Software Initiative (DoD ESI) SLA guidelines, ensuring structured and resolution timeframes and escalation procedures.

2.14.6 How Service Interruptions are addressed in accordance with the Air Force Cloud Acquisition Guidebook with defined response times and updated frequencies.

2.14.7 The system is to be available 24 hours a day, 7 days a week, 365 days a year, with downtimes scheduled and approved by the COR, ensuring compliance with mission-critical operational requirements.

2.15 **Performance Metrics**: The Contractor shall provide performance metrics to the COR no later than 60 days contract award (and updated weekly thereafter), to be used to measure the quality and responsiveness of user support and how that data shall inform appropriate adaptations in the user support model, specifically, web page views and load times. (CDRL A013)

PART 3 - SERVICES SUMMARY

3.1 The service requirements below are summarized into Performance Objectives that relate directly to mission essential items. The Performance Threshold briefly describes the minimum acceptable levels of service required for each requirement. These Performance Threshold are critical to mission success.

PO#	Performance Objective	PWS Ref	Performance Standard	Acceptable Quality Level (AQL)	Surveillance Method
1	Deliver a fully configured CMIS that meets FedRAMP compliance and supports 15,000 users	2.3.1 2.3.2	• 100% of CMIS functionalities configured • FedRAMP compliance achieved • System supports 15,000 active users • 99.9% system uptime	• All functionalities operational • Compliance documentation submitted • Load test confirms 15,000 users • Uptime verified via system logs	COR inspection and verification of system readiness/Customer Feedback
2	Finalize configuration of partially configured applications	2.3.1	• Completion within 60 days of contract award • Minimum 10 of 12 listed capabilities fully functional • ≥ 95% user satisfaction from pilot group	• 10 capabilities verified via functional testing • Survey results ≥ 95% satisfaction	COR inspection and functional testing/Customer Feedback
3	Configure remaining applications not previously addressed	2.3.2	• Completion within 180 days of contract award • Minimum 6 of 8 listed capabilities fully functional • ≥ 98% defect resolution rate within 30 days	• 6 capabilities verified • Defect logs show ≥ 98% resolution within SLA	COR inspection and functional testing/Customer Feedback

PART 4 - DELIVERABLES SCHEDULE

4.1 The table below lists all reports, documentation, etc. required as a deliverable for this effort to include the initial submittal, the frequency thereafter, and who/where it shall be submitted.

CDRL Number	DID Number	DID / Title	PWS Ref.	Frequency / Submittal
A001	DI-MGMT-81861C	Integrated Program Management Data and Analysis Report (IPMDAR)/Project Plan	2.1	• Initial submittal for COR review on day 1 of the contract • Updated on the 1st business day of every month
A002	DI-MGMT-81861C	Integrated Program Management Data and Analysis Report (IPMDAR)/Project Schedule	2.1	• Initial submittal for COR review on day 1 of the contract • Updated on the 1st business day of every month
A003	DI-MGMT-81642	Small Business Subcontractor Report/Plan of Action Memorandum (POAM)	2.4.3	• Initial submittal for COR review 90 days after contract award • Final submittal 180 days after contract award
A004	DI-NDTI-80809B	Test/Inspection Report -Test Plan	2.5.3	• within 15 days of each identification
A005	DI-MGMT-82245	After Action Report/ Data Sharing Agreement (DSA)	2.7	• within 6 months of contract award
A006	DI-IPSC-81427	Software Development Plan (SDP) /Implementation Plan	2.10	• Initial submittal for COR review NLT 30 days after contract award • Final submittal no later than 90 days after contract award
A007	DI-TMSS-80527C	Commercial Off-The-Shelf (COTS) Manuals and Associated Supplemental Data/ End User Training	2.11	• Initial submittal for COR review within 30 days of award • Finalized no later than 120 days after award
A008	DI-MGMT-81928	Contractor's Progress and Status Report/User System Report	2.12.3, 2.12.5	• Monthly, on the last business day of every month
A009	DI-MISC-80279	Utilities Outage and Status Report/Notification of Planned Outage	2.12.6	• 72 hours and 24 hours in advance of an outage
A010	DI-MISC-80279	Utilities Outage and Status Report/Notification of Unplanned Outage	2.12.7	• Within 60 minutes of an outage occurring
A011	DI-MGMT-80368	Status Report/Project Monitoring and Reporting Data	2.13.1	• Upon request from the COR
A012	DI-MGMT-82245	After Action Report/Service Level Agreement (SLA)	2.14	• Draft no later than (NLT) 30 days after contract award • Final within 90 days of contract award, upon COR approval of the draft.
A013	DI-MGMT-81928DI	Contractor's Progress and Status Report/Performance Metrics Report	2.15	• NLT 30 days after contract award and updated weekly thereafter
A014	DI-MGMT-81838	Commercial Asset Visibility (CAV) Reporting/List of Contractor Personnel	5.5	• Initial submittal on day 1 of the contract • Updated as changes occur
A015	DI-ADMN-81250C	Meeting Minutes/Visit Authorization Request (VAR)	5.6	• As required for personnel to gain installation access.
A016	DI-QC-81993	Quality Management Plan (QMP)	5.9.1	• NLT 45 days after contract award
A017	DI-MGMT-82164	Quantity Data Report/Notification of Perceived Personal Services	5.12.3	• Immediately upon perception.
A018	DI-MISC-81943	Trip/Travel Report/Travel Notification	5.13.1	• Prior to taking any trip
A019	DI-MGMT-81945	Phase-Out Transition Plan	5.15.2	• Draft 90 days after contract award

PART 5 – GENERAL

5.1 Period of Performance: The contract shall consist of one (1) base year of 12 months and four (4) 12-month option years, with one (1) option for a 6-month extension that may be exercised in accordance with (IAW) Federal Acquisition Regulation (FAR) 52.217-8, "Extension of Services"

5.2 Place of Performance: The primary place of performance shall be at the Contractor's site.

5.3 Hours of Operation: The Contractor is responsible for determining the hours required to accomplish the tasks in this PWS. Normal duty hours are between 7:00am - 5:00pm, Monday thru Friday except Federal Holidays.

5.4 Federal Holidays: Federal law 5 U.S.C. 6103 establishes the list of public holidays which is listed on the Office of Personnel Management website. Federal offices are closed on Federal Holidays (when a holiday falls on a non-workday -- Saturday or Sunday -- the holiday usually is observed the next Monday). Therefore, the Contractor shall observe Federal Holidays in accordance with Office of Personnel Management policy, except during contingency operations. The prices/costs in Section B of the contract include holiday observances; accordingly, the Government will not be billed for such holidays, except when services are required by the Government and are actually performed on a holiday. Holidays in addition to those reflected in this contract, which are designated by the Government, will be billable provided the assigned Contractor employee was available for performance and was precluded from such performance.

The following days are contract holidays:

• New Year's Day	Thursday, January 01
• Martin Luther King, Jr. Day	Monday, January 19
• George Washington's Birthday	Monday, February 16
• Memorial Day	Monday, May 25
• Juneteenth	Friday, June 19
• Independence Day	Friday, July 04
• Labor Day	Monday, September 07
• Columbus Day	Monday, October 12
• Veteran's Day	Wednesday, November 11
• Thanksgiving Day	Thursday, November 26
• Christmas Day	Friday, December 25

If the duty location is closed, no Contractor services will be provided unless authorized by the CO in writing. The Contractor shall be responsible for notifying its employees of installation closures. If emergency closure actions are not addressed, the Contractor may request authorization from the CO to (a) reschedule the time lost due to base closure; or (b) report to an alternate duty location. Contractor personnel shall be permitted access to Government facilities only if Government personnel are present.

5.4.1 Special Holidays and Other Time Off: When a special holiday is authorized by the President of the United States (POTUS) or the installation is closed for any reason, the CO will consider if contractor employees will be able to perform their normal job functions at a contractor facility or via remote access. If contractor employees are unable to work, the CO will notify the contractor that employees shall not report for duty. In the event of a closure directed by the Base Commander for whatever reason, the COR will provide instructions to the contractor on how to proceed.

5.5 List of Contractor Personnel: The Contractor shall maintain a current listing of Contractor personnel. The list shall include Contractor personnel's name, and level of security clearance. The list shall be validated and signed by the company Security Officer and provided to the Contracting Officer on day one (1) of the contract. Updated listings shall be provided when Contractor personnel's status or information changes. (CDRL A014)

5.5.1 The Contractor must, always, maintain an adequate workforce for the uninterrupted performance of all tasks defined within this PWS when the Government facility is not closed for the above reasons.

5.5.2 When hiring personnel, the Contractor should keep in mind that the stability and continuity of the workforce are essential.

5.6 Federal Installation Access: For Contractor personnel requiring access to Federal Installations, the company's Facility Security Officer (FSO) or the Contractor's Contract Manager (or alternate) shall complete a Visit Authorization Request (VAR) and submit it to the Government Security Office or PMO Office Security Manager (OSM) via the Joint Personnel Adjudication System (JPAS) on all classified work, and/or a written VAR on company letter head for all unclassified work. The VAR shall include each Contractor employee's full name, date of birth and social security number. (CDRL A015).

5.6.1 The Contractor shall return the Common Access Card (CAC) to security and notify the COR in writing within 24 hours once the Contractor's employee no longer works on an AFCEC project. Notification is to be specified in individual TOs.

5.7 Local Area Network (LAN): All Contractor employees requiring access to the Government unclassified computer network shall have a valid Tier 1 investigation verified through JPAS. No Contractor employee shall be provided access to unclassified computer network or its inherent capabilities (i.e., internet access, electronic mail, file and print services) without a valid T1 investigation. The Contractor shall be aware of and abide by all Government regulations concerning the authorized use of the Government's computer network including the restriction against using the network to recruit Government personnel or advertise job openings.

5.8 Disclosure of Information: In the performance of this contract, the Contractor may have access to data and information proprietary to a Government agency or to another Government Contractor, or of such nature that its dissemination or use, other than as specified in this contract, would be illegal or otherwise adverse to the interests of the Government or others. The Contractor and its personnel shall **not** divulge, or release data or information developed or obtained under performance of this contract, except to authorize Government personnel or upon written approval of the Contracting Officer. The Contractor and its personnel shall not use, disclose, or reproduce proprietary information bearing a restrictive legend, other than as specified in the contract.

5.9 Contractor Quality Management: The Contractor shall develop and maintain an effective QC System in accordance with FAR Part 46 to ensure the services performed under this contract conform to this PWS.

5.9.1 The Contractor shall submit a Quality Management Plan (QMP) to the Contracting Officer on day forty-five (45) of the contract that describes the application of the appropriate methodology (i.e., quality control and/or quality assurance) for accomplishing the performance requirements of this effort. (CDRL A016)

5.9.2 The QMP shall describe how the appropriate methodology integrates with the Government's requirements.

5.9.3 The Government has the right to require revisions of the QMP (at no cost to the Government) should the QMP fail to deliver the quality of the services required at any time during performance.

5.10 Security:

5.10.1 Visitor Group Security Agreement (VGSA): The Contractor shall enter into a long-term visitor group security agreement if service performance is on base. This agreement shall outline how the Contractor integrates security requirements for service operations with the Air Force to ensure effective and economical operation on the installation. The agreement shall include: Security support provided by the

Air Force to the Contractor shall include storage containers for classified information/material, use of base destruction facilities, classified reproduction facilities, use of base classified mail services, security badging, base visitor control, investigation of security incidents, base traffic regulations and the use of security forms and conducting inspections required by DoDM 5200.02, Department of the Air Force Personnel Security Program, Air Force Policy Directive 16-14, Security Enterprise Governance, and DAFMAN 16-1406 Volume 2 and DAFH 16-1406 National Interest Determination Handbook.

5.10.2 Visit Requests: Contractors participating in the National Industrial Security Program are authorized to use Joint Personnel Adjudication System (JPAS) in lieu of sending Visitor Authorization Letters (VALs) for classified visit to Department of Defense facilities and military installations. VALs are only required if the Contractor isn't using JPAS or if Contractor personnel for whom access level and affiliation are not accurately reflected in JPAS. However, some agencies may still require VALs to be submitted for access to their facilities. Visit requests must be sent to servicing government's security management office (SMO) code. The SMO code for AFIMSC is JBSA- LAFCE. Each Contractor performing work on the TO will require a separate SMO Code visit request from the TO. The visit request must include all prime and subcontract workers on the TO.

5.10.3 Obtaining and Retrieving Identification Media: As prescribed by the AFFAR 5352.242-9000 Contractor Access to Air Force Installations, AFFAR 5352.242-9001, and Common Access Cards (CAC) for Contractor Personnel and FAR 52.204-9, Personal Identity Verification of Contractor Personnel, the Contractor must comply with the requirements set forth in this guidance. Contractors requesting a CAC for personnel on the contract will submit on company letterhead the names and all other personnel information as prescribed by the CO to begin the identification processing effort. COs will follow installation specific guidance regarding the issuance and recovery of all identification media issued to the Contractors by the government. Failure to return all government issued identification upon termination of contract or service, termination of employees or expiration of the identification may result in withholding of final payment.

5.10.6 Computer and Network Access Requirement: All contractor personnel requiring U.S. Govt. domain access must obtain approval from the COR. Once approved, the COR will begin the process for the requesting contractor to obtain a CAC by providing the necessary information AFIMSC/IP needs to conduct a background investigation. Once approved by AFIMSC/IP, the COR will use the Mission Partner Identity, Credential and Access Management (MP ICAM) process for the contractor to obtain his/her CAC. Once the CAC is obtained, the COR will follow AFIMSC/DST established procedures to procure a govt furnished laptop and domain access. The contractor shall comply with DoD 5200.2-R, Personnel Security Program.

5.10.4 Reporting Requirements: The Contractor shall comply with requirements from AFI 71-101, Vol I Criminal Investigations, and Vol II Protective Service Matters. Contractor personnel shall report to an appropriate authority any information or circumstances of which they are aware may pose a threat to the security of DoD personnel, Contractor personnel, resources and classified or unclassified defense information. Contractor employees shall be briefed by their immediate supervisor upon initial on-base assignment and as required thereafter.

5.10.5 Physical Security: Contractor employees shall comply with base Operations

Plans/instructions for FPCON procedures, Random Antiterrorism Measures (RAMS) and Operation Security (OPSEC), Emergency Management (EM) and local search/identification requirements. The Contractor shall safeguard all government property including controlled forms provided for Contractor use. At the close of each work period, government-training equipment, facilities, support equipment and other valuable materials shall be secured.

5.10.6 Operating Instructions: The Contractor will adhere to all Air Force activity Operating Instructions (OI) and local Security Program Management for internal circulation control, protection of resources and to regulate entry into Air Force controlled areas during normal, simulated and actual emergency operations to include local written OIs.

5.10.7 Government Authorization: The Contractor shall ensure its employees do not allow government issued keys to be used by personnel other than current authorized Contractor employees. Contractor employees shall not use keys to open work areas for personnel other than Contractor employees engaged in performance of duties, unless authorized by the government functional director. The government functional director will be determined at TO level.

5.10.10 Security Combinations: Combinations to security containers, secure rooms or vaults are classified information and must be properly safeguarded. Only Contractor employees, who have the proper security clearance and the need-to-know, will be given combinations to security containers, secure rooms or vaults. Contractor employees are responsible for properly safeguarding combinations. Contractor employees will not record security containers, secure rooms or vaults combinations without written approval by the government functional director. Contractors will not change combinations to security containers, secure rooms or vaults without written approval by the security officer and the government functional director.

5.10.11 Freedom of Information Act Program (FOIA): The Contractor shall comply with DoD Regulation 5400.7- R/Air Force Supplement, DoD Freedom of Information Act Program, requirements. The regulation sets policy and procedures for the disclosure of records to the public and for marking, handling, transmitting and safeguarding for CUI material. The Contractor shall comply with AFI 33-332, Air Force Privacy Act Program, when collecting and maintaining information protected by the Privacy Act of 1974 authorized by Title 10, United States Code, Section 8013. The Contractor shall maintain records in accordance with Air Force manual (AFMAN) 33-322, Records Management and Information Governance Program; and disposed of in accordance with Air Force Records Information Management System (AFRIMS) Records Disposition Schedule (RDS) located at https://www.my.af.mil/gcss-af61a/afrims/afrims/.

5.11 Quality Assurance Surveillance Plan (QASP): The QASP describes what actions the Government will execute to ensure the Contractor has performed in accordance with the Performance Thresholds. The QASP defines how the Performance Thresholds will be applied, the frequency of surveillance, and the minimum acceptable levels of service required for each requirement. The Government reserves the right to alter or change the surveillance methods in the QASP at its own discretion; such change shall be subject to the appropriate changes clause.

5.12 MANPOWER DATA REPORTING

5.12.1 Effective FY2020, the Department [of Defense] will no longer require Contractors to report into the Enterprise-wide Contractor Reporting Application (eCMRA). For FY 2020, Contractors will begin reporting manpower data relating to the performance services contracts into the System for Award Management (www.sam.gov).

5.12.2 The Contractor shall adhere to the Congressional Mandate Title 10, Section 235 & 2330a of the U.S. Code, Procurement of services. For the manpower data, the following information shall be reported:

- The Contractor shall report ALL Contractor labor hours (including subcontractor labor hours) required for performance of services provided under this contract. The Contractor is required to completely fill in all required data fields at http://www.sam.gov.
- Reporting inputs will be for the labor executed during the period of performance for each Government fiscal year (FY), which runs 1 October through 30 September. While inputs may be reported any time during the FY, all data shall be reported no later than 31 October* of each calendar year. Contractors may direct questions to the http://www.sam.gov/ help desk. *Reporting Period: Contractors are required to input data by 31 October of each year.
- Unit Identification Code (UIC): Lackland AFB: FFFS20

5.13 Contracting Officer Representative (COR): The COR shall be identified by separate letter. The COR monitors all technical aspects of the contract and assists in contract administration. A letter of designation will be issued to the COR. A copy of which is sent to the Contractor, states the responsibilities and limitations of the COR, especially regarding changes in cost or price, estimates or changes in delivery dates. The COR is not authorized to change any of the terms and conditions of the resulting order. The COR is authorized to perform the following functions:

5.13.1 Ensure that the Contractor performs the technical requirements of the contract

5.13.2 Perform inspections necessary in connection with contract performance

5.13.3 Maintain written and oral communications with the Contractor concerning technical aspects of the contract

5.13.4 Explains technical requirements, including Government drawings, designs, specifications

5.13.5 Monitor Contractor's performance and notifies both the Contracting Officer and Contractor of any deficiencies

5.13.6 Coordinate availability of Government Furnished Property, and provide site entry of Contractor personnel

5.14 Non-Personal Services: The Government will neither supervise Contractor employees nor control the method by which the Contractor performs the required tasks.

5.14.1 Under no circumstances shall the Government assign tasks to, or prepare work schedules for, individual Contractor employees.

5.14.2 It shall be the responsibility of the Contractor to manage its employees and to guard against any

actions that are of the nature of personal services or give the perception of personal services.

5.14.3 If the Contractor perceives any actions constitute, or are perceived to constitute personal services, the Contractor shall immediately notify the CO in writing (email is acceptable). (CDRL A017)

5.14.4 The services in this PWS are not to be policy/decision-making or management nature (i.e., inherently Governmental functions). All decisions relative to programs supported by the Contractor shall be the sole responsibility of the Government.

5.15 Travel: Travel may be necessary to accomplish certain tasks. The Contractor is responsible for travel associated with executing the requirements. The Contractor shall be authorized travel expenses consistent IL4with the Joint Regulation (JTR). For estimation purposes, the Contractor can assume ten (10) trips/two (2) personnel per trip for the Base year and first option year and five (5) trips/two (2) personnel per trip for the remaining three option years. Assume one trip per year to Dayton, OH, one trip per year to Washington, DC and all remaining trips to San Antonio, TX.

Estimated Table

Year	Number of Trips	Personnel per Trip	Destinations (JBSA, WPAFB, DC)
Base	10	2	DAF installations, as required
1st Option	10	2	DAF installations, as required
2nd Option	10	2	DAF installations, as required
3rd Option	10	2	DAF installations, as required
4th Option	10	2	DAF installations, as required

5.15.1 When travel is required, the Contractor shall notify the Contracting Officer and the COR prior to taking any trip and provide the purpose, location, dates of travel, estimated cost and number of personnel needed to travel. (CDRL A018)

5.15.2 Travel conducted that does not follow the above procedures and regulations shall not be reimbursable to the Contractor.

5.15.3 All costs that exceed the maximum Per Diem Rates or the lowest customary standard, coach or equivalent airfare must be justified in writing and approved by the COR.

5.16 Freedom of Information Act Program (FOIA): The Contractor shall comply with DoD Regulation 5400.7-R/Air Force Supplement, DoD Freedom of Information Act Program, requirements. The regulation sets policy and procedures for the disclosure of records to the public and for marking, handling, transmitting, and safeguarding For Official Use Only (FOUO) material.

5.16.1 The Contractor shall comply with AFI 33-332, "Air Force Privacy and Civil Liberties Program" when collecting and maintaining information protected by the Privacy Act of 1974 authorized by Title 10, United States Code, Section 8013.

5.16.2 The Contractor shall maintain records in accordance Air Force manual (AFMAN) 33-363, "Management of Records" and disposed of in accordance with Air Force Records Information Management System (AFRIMS) Records Disposition Schedule (RDS) located at https://www.my.af.mil/afrims/afrims/afrims/rims.cfm.

5.17 Phase-In/Phase-Out: The Phase-In/Phase-Out process is defined as a smooth transition from one Contractor to another to maintain the program's integrity required under this and previous agreements. The Contractor shall take all actions necessary to achieve a successful transition from the incumbent

Contractors/GSA Staff and to the follow-on Contractors/GSA staff.

5.17.1 **Phase-In**: This is a new requirement; therefore, phase-in is **not** required.

5.17.2 **Phase-Out**: The Contractor shall remain fully compliant during the period of time leading up to the contract expiration or termination. The Contractor shall submit a draft Phase Out Plan to the COR 90 days after award and upon COR approval, no later than 120 days before the contract's completion or termination. The phase-out plan shall address not less than the following: (CDRL A019)

- Procedures for retaining the staffing levels necessary to maintain required services through the day of the contract's expiration or termination
- Procedures and responsibilities for performing physical inventory and reconciling and certifying of all Government Furnished Equipment (GFE) and Government Furnished Information (GFI)
- Procedures for reconciling and certifying material and equipment on-hand levels and accuracy.
- Document and define the procedures and responsibilities for turning over all account access to the follow-on Contractor required to manage and maintain the cloud environment
- Document and define the plan for providing on-the-job, application specific, training for the incoming Contractor personnel
- Provide detailed documentation sufficient to allow the follow-on Contractor to effectively transition into the contract. The following illustrates the types of documentation required. The Government shall specify any other types of documentation that may be needed at the start of the phase-out period:
- System operating procedures
- Customized user guides and manuals
- Detailed data mapping
- All business logic and where it resides within the system (presentation layer, database, etc.)
- All workflow and business process configurations
- All outstanding / in-progress issues
- Latest version of the System Security Plan, if applicable
- Any additional documents developed related to the system
- Providing application and configuration walkthroughs with the incoming Contractor.
- Provide all code for any customizations or add-ons to the underlying solution. Provide code walkthroughs as applicable.
- Providing the hardware/software inventory
- Facilitating the transition of the cloud environment to incoming Contractor and/or GSA, as determined by the Government.

5.17.3 The Contractor shall coordinate phase-out activities with the incoming Contractor to execute a smooth and orderly transition at the end of the contract period of performance. Specific details regarding the number of days that shall be required for Phase-Out activities shall be determined by the Government. The Contractors shall provide on-the-job training for the incoming personnel, as needed, except for any mandated training provided by the Government. The Contractors shall remove all Contractor-owned property from the Government spaces or facilities by close of business on the last day of the contract.

5.18 Privacy Act: This effort may require Contractor personnel have access to Privacy Information. Therefore, Contractor personnel shall adhere to the Privacy Act, Title 5 of the U.S. Code, Section 552a and applicable agency rules and regulations

5.19 GOVERNMENT POINT OF CONTACT (POC):

Contracting Office: 772 ESS, JBSA AFB, TX
Contracting Officer Representative: Craig Mayo, AFCEC/CFT, Joint-Base San Antonio, TX

5.20 Periodic Progress Meetings: The Contracting Officer or Contracting Officers Representative (COR) may require the Contractor to meet periodically to review the Contractor's performance. These meetings are outside regular project status meeting conducted with the Project or Technical Manager. At these meetings the Contracting Officer or COR shall apprise the Contractor of how the Government views the Contractor's performance and the Contractor shall apprise the Government of any problems, if any, being experienced.

Appropriate action shall be taken to resolve outstanding issues. These meetings shall be at no additional cost to the Government.

PART 6 - ACRONYMS

A&A	Assessment and Authorization
AFB	Air Force Base
AFCEC	Air Force Civil Engineer Center
AFI	Air Force Instruction
AFICC	Air Force Installation Contracting Center
AFR	Air Force Reserves
ANG	Air National Guard
AO	Authorizing Official
AODR	Authorizing Official Designated Representative
API	Application Programming Interface
ATO	Authority to Operate
AVRO	Data Serialization System
BIM	Building Information Modeling
CFSD	Customer Funded Design and Construction Branch
CMIS	Construction Management Information System
COR	Contracting Officer Representative
COTS	Commercial off-the-shelf
CSV	Comma Separated Values
CSPs	Cloud Service Providers
DAF	Department of the Air Force
DLA	Department Logistics Agency
DoD	Department of Defense
DoDI	DoD Instruction
DSA	Data Sharing Agreement
DWG	Drawing File Format
eMASS	Enterprise Mission Assurance Support Service
FAR	Federal Acquisition Regulation
FedRAMP	Federal Risk and Authorization Management Program
FOIA	Freedom of Information Act
GFE	Government Furnished Equipment
GFI	Government Furnished Information
HAF	Headquarters Air Force
IAM	Identity and Access Management
IL2	Impact Level 2
IL4	Impact Level 4
IT	Information Technology
JSON	JavaScript Object Notation
JPAS	Joint Personnel Adjudication System
JTR	Joint Travel Regulation

LAN	Local Area Network
LMS	Learning Management Systems
LTE	Long-Term Evolution
NexGen IT	Air Force Real Property Asset Management System
OFPP	Office of Federal Procurement Policy
PDF	Portable Document Format
POC	Point of Contact
QASP	Quality Assurance Surveillance Plan
QMP	Quality Management Plan
RFI	Request for Information
RTO	Recovery Time Objective
SLA	Service Level Agreement
SME	Subject Matter Expert
V&V	Verification and Validation

Appendix A – Customer Feedback Form

Customer Feedback Form

CONTRACT MONTHLY SATISFACTION SURVEY
(Contract Title)

MONTH/YEAR:_____

CONTRACTOR: _____CONTRACT #: _____

Promptness of the Service	5	4	3	2	1
Quality of the Service	5	4	3	2	1
Courtesy/Cooperation by Contractor Personnel	5	4	3	2	1
Response to Defective Notices and Customer Complaints	5	4	3	2	1
Overall Satisfaction with the Service Received	5	4	3	2	1

NOTE: 5=Exceptional, 4=Very Good, 3=Satisfactory, 2=Marginal, 1=Unsatisfactory

YOUR CANDID COMMENTS:

_____

_____

_____

_____

_____

_____
Customer Title and Signature

Date Validated:
_____

_____
Contracting Officer's Representative (COR)