AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE	OF	PAGES
	1		1

2. AMENDMENT/MODIFICATION NUMBER	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQUISITION NUMBER	5. PROJECT NUMBER *(If applicable)*
0002	5/18/2026	EQPXCBD-26-0008	

6. ISSUED BY	CODE	7. ADMINISTERED BY *(If other than Item 6)*	CODE
PBS Office of Acquisition Management/Capital Project Acquisition Delivery Division Capital Contracting Branch - East 1800 F Street NW	PQAB	PBS Office of Acquisition Management/Capital Project Acquisition Delivery Division Capital Contracting Branch - East 1800 F Street NW	PQAB

8. NAME AND ADDRESS OF CONTRACTOR *(Number, street, county, State and ZIP Code)*

All Prospective Contractors

CODE | FACILITY CODE

(X)

☒ 9A. AMENDMENT OF SOLICITATION NUMBER: 47PB5226Q0007

9B. DATED *(SEE ITEM 11)*: 5/5/2026

☐ 10A. MODIFICATION OF CONTRACT/ORDER NUMBER:

10B. DATED *(SEE ITEM 13)*:

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☒ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☒ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE	
☐	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NUMBER IN ITEM 10A.
☐	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation data, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
☐	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
☐	D. OTHER *(Specify type of modification and authority)*

E. IMPORTANT: Contractor ☐ is not ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (*Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

RFQ ~ 47PB5226Q0007 for IT/DATA Network and WIFI Building Infrastructure Cabling Installation Services at the U.S. National Science Foundation Headquarters, 401 Dulany Street, Alexandria, VA 22314 is amended to provide clarifications to RFI's that have been received.

The date for receipt of quotes remains the same: Thursday, May 21, 2026 -1 :00 PM.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*	
		Christina Williams, Contracting Officer	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of person authorized to sign)		*(Signature of Contracting Officer)*	

RFI's

47PB5226Q0007

Technology Infrastructure Improvements
U.S. Science Foundation
401 Dulany Street
Alexandria, VA 22314
RESPONSES - 5/18/26

1. Section - Design-Build Scope and Sequencing - Please confirm that this procurement is intended to be a true design-build/design-install project in which the contractor is responsible for developing the structured cabling and WIFI infrastructure design, including basis of design development, field verification, design submissions, and installation sequencing.
   Answer: GSA's Design-Build (lite) intent is to make sure that the contractor and the government are in full agreement to the contractor's design and installation of the structured IT cabling and WIFI infrastructure in the building. This will require confirmation of the design, field verification, and confirmation to the sequencing of work.

2. Section - Design-Build Scope and Sequencing- The RFQ/PWS requires design submissions at the 30%, 60%, and Final Design stages while also requiring aggressive early execution and completion of the 4th floor first. Please provide the Government's anticipated schedule logic from Notice to Proceed through the June 1, 2026 4th-floor completion milestone, including how the Government expects design, review, approvals, procurement, demolition, and installation activities to overlap.
   Answer: Because of this aggressive schedule, design submissions can be combined into one (1) design submission for approval by the government. The June 1, 2026 milestone date for the 4th-floor installation is a government milestone target date. The period of performance will be 100 calendar days after issuance of the executed award document.

3. Section - Design-Build Scope and Sequencing - Please confirm whether the Government expects the contractor to begin installation on the 4th floor based on partial design approvals, bridging documents, or an early-release package prior to full-building final design approval.
   Answer: The government intends to release the contractor as early as possible to begin removal and installation on the 4th floor once the agreed schedule, material and contractor's approach is approved. No need for bridging documents, early-release packages nor partial design approvals.

4. Section - Design-Build Scope and Sequencing -Because the PWS requires the 4th floor to be completed first and the overall project to be completed within 100 calendar days after award, please clarify whether the June 1, 2026 4th-floor milestone is mandatory as written regardless of award date, or whether that milestone will be adjusted if award/Notice to Proceed occurs later than anticipated.
   Answer: The 100 calendar days is a firm date to begin after issuance of award.The 4th floor date will be finalized based on the award date but understanding this is a high priority for the government to complete as soon as possible.

5. Section - Design-Build Scope and Sequencing -Please confirm whether the Government will provide a floor-by-floor occupant move, access, or disruption schedule for the 4th floor and subsequent floors to support phased execution within the occupied facility.
   Answer: Yes, the Government will provide this information as part of contractor's coordination services. The contractor is to plan for completing the 4th floor first then work down the building for the 10th floor down to the concourse floor.

6. Section - WIFI Design and RF Study Assumptions - Please confirm that the WIFI scope includes wireless design analysis, including predictive modeling and any required active wireless site surveys/RF validation needed to establish final access point locations, cabling pathways, and support infrastructure.
   Answer: Yes, the WiFi scope includes design analysis and development based on predictive modeling from previously conducted site surveys and heat maps.

7. Section - WIFI Design and RF Study Assumptions - Is there a preferred wireless modeling platform (e.g., iBwave or equivalent) that the Government would like offerors to utilize for predictive modeling and validation?
   Answer: The government prefers the use of Ekahau for predictive modeling and validation.

8. Section - WIFI Design and RF Study Assumptions - If the Government has already completed RF studies, predictive modeling, or preliminary access point planning, please confirm whether those documents will be provided to offerors as reference information.
   Answer: The IT/DATA & WIFI building study is included in addendum one (1) dated May 13, 2026 for reference purposes.

9. Section - WIFI Design and RF Study Assumptions -If RF studies have already been completed by NSF or its consultants, please clarify whether the contractor is expected only to validate and support those findings, or whether the contractor is expected to independently produce a complete WIFI design package as part of Task 2.
   Answer: The contractor should independently produce a complete WiFi Design package.

10. Section - WIFI Design and RF Study Assumptions - Please confirm whether final wireless access point counts and locations will be provided by NSF, or whether the contractor is expected to determine final AP locations as part of the design-build effort based on RF analysis, coverage objectives, and field conditions.
    Answer: The contractor should determine final AP locations as part of the design-build effort.

11. Section - WIFI Design and RF Study Assumptions - Please clarify whether NSF has any required wireless design criteria such as minimum signal strength, redundancy objectives, roaming expectations, density assumptions, or identified high-density areas that must govern the WIFI design.
    Answer: The only identified high density areas are in the conference rooms.

12. Section - Existing Cabling, Demolition, and Live Services - Please confirm whether all existing IT/data horizontal cabling and backbone cabling are to be removed as part of the project, or whether certain existing live services must remain in place during phased cutover activities.
    Answer: The Contractor should remove 100% of horizontal cabling to include any live existing cabling.

13. Section - Existing Cabling, Demolition, and Live Services - If any existing services are to remain active during construction, please identify whether those include data circuits, voice circuits, security-related circuits, elevator phones, life-safety-related communications, or other tenant services.
    Answer: The Comcast Business circuit is to remain active during construction. There are no voice, security or elevator phones currently tied to the Comcast Business circuit.

14. Section - Existing Cabling, Demolition, and Live Services - Please clarify whether the contractor is expected to completely remove abandoned cabling above ceilings, within conduits, and inside telecommunications rooms, or whether selective abandonment in place will be permitted under certain conditions.

Answer: The contract is for removal and replacement. Abandoned cabling above ceilings should be removed. Selective abandonment will be permitted in areas where it's not feasible to reach or would require demolition of existing walls or structures to completely remove as approved by the Government.

15. Section - Existing Cabling, Demolition, and Live Services - Please confirm whether existing POTS cabling and 110-block terminations are included within the demolition/removal scope.
    Answer: These are not in scope of the RFQ—will be considered after contract award.

16. Section - Existing Cabling, Demolition, and Live Services - Please clarify the type of desktop phone system currently in use (e.g., analog, digital, PBX-based, VoIP, softphone, or hybrid), and whether the existing cabling system currently supports both voice and data services at the work area.
    Answer: The existing VOIP phone system for the Service Desk and multi-line users is Cisco UCCX. The remaining single line phones are MS Teams phone. There will be a requirement for some work stations (approximately 150) to use voice and data.

17. Section - Existing Cabling, Demolition, and Live Services -If the current cabling system supports both voice and data services, please confirm whether both systems are to be removed and replaced under this project.
    Answer: NSF uses a VOIP phone system. The removal of analog phone lines is not within the scope of the project.

18. For the past performance reference requirement that indicates references be within a 50-mile radius and be over $1M in value, will GSA extend the radius to be throughout the United States. As a Small Business, GSA Stars III contract holder, WOSB and Hub Zone certified company we have completed numerous cable installation projects. Many of our references are outside the required 50-mile radius and just less than the $1M minimum level required in the RFQ.
    Answer: GSA will accept past performance within a 50 mile radius and throughout the United States.

19. Will GSA/National Science Foundation (NSF) provide the results of the WiFi site survey to provide the location for the Access Point locations in order to properly measure the needed cable length measurements for connecting each Access Point.
    Answer: See Amendment 001 with attachment provided for information purposes that include results of a previous survey done at the building. The contractor should produce a

complete WiFi Design package to assess the needed cable lengths. NSF will provide a sample of previous Wifi survey results.

20. Is GSA/National Science Foundation interested in having the offerors include the physical installation of all Access Points?
    Answer: NSF will install the WAPs.

21. Can GSA/National Science Foundation (NSF) confirm the cable drop counts, Access Point quantity and horizontal cable counts?
    Answer: This is part of the design and build requirements. The number of existing offices and existing drops has already been provided. The contractor will remove and replace all 2 port drops per office. NSF is considering the option of installing 4 port drops after contract award. See responses to #22 and #23.

22. Please confirm that there will need to be a phone / date drop in each lobby for each floor?
    Answer: Yes. There will be a phone drop in the lobby for each floor.

23. Please confirm the number of drops in each AV conference room on each floor and in the large AV conference room in on the 1st floor.
    Answer: Technical – There will be a minimum of 6 drops in each of the conference rooms. 4 Drops behind the display wall and two on the opposite wall replacing the existing DVI connections.

    In the 1st Floor conference room there will be 16 network drops. 8 drops along the wall with the retractable screens and 8 along the wall with the pantry style counters. The additional drops in the closets are not required to be replaced or new drops installed.

24. CABLE COLORS - The lead time for the cable colors provided by the government is quite significant in some cases. We would like to propose an alternate strategy to mitigate that risk. Government performance and operations objectives can be met by using the readily available color (blue) CAT6A cable in combination with color coded jacks (blue, white, black and green) for the terminations at wall plate and patch panels. Please confirm that this will be acceptable to the Government.
    Answer: Please follow the above color scheme for cable. Blue for horizontal data runs to offices/conference rooms and Green for ceiling wireless runs.

Cable Color Coding

Horizontal cabling
1. Data – Blue
2. Wireless – Green
3. Television – Gray
Optional Follow-on
4. Security Cameras – Orange
5. Room Schedulers – Yellow
Data Faceplate Jacks
"A" port= White
"B' Port = Gray or Black
"C" port = Blue
"D" port = Green



25. CABLE COLORS - Government has specified Green color for the quad wall plate and also for the WAPs. The quad is for LAN home runs to offices, and WLAN home runs for WAPS will be to the ceiling locations. Either this is a duplication of color or an oversight. Please confirm.
    Answer: See diagram from Question 24.

26. WLAN homeruns - please confirm homeruns for WLAN are simplex (legacy standards) or duplex (prevailing standards). Many new WAPS have dual ports for additional features and capabilities or separate monitoring and backhaul connections. Please let us know.
    Answer: WLAN homeruns will be duplex.

27. WAP Layout - we would like to propose a triangulation-based design approach for Task 2 WLAN design. This best practice allows the Government to incorporate much improved hand-off for mobile applications, increase signal saturation, eliminate single point of failures and incorporate capabilities like Real Time Location Services (RTLS) for isolating rouge devices or first responder tracking etc. If acceptable to the Government we will propose cabling quantities accordingly in our proposal for a significantly more robust WLAN infrastructure for the facilities lifecycle.
    Answer: The proposed design will be evaluated.

28. WAP MODEL - the WLAN report has a Aruba WAP model while we understood the WLAN to be based on Arista WAPs. Please confirm model # or provide clarification for planning purposes.

Answer: The WAPs will be C-460 TRI BAND 4X4:4 802.11BE (WIFI 7) ACCESS POINT WITH INTERNAL ANTENNAS, DUAL 10 GBE INTERFACE AND DEDICATED MULTI-FUNCTION RADIO

29. CABLE SPECIFICATION - All cabling must be plenum rated. Please confirm.
    Answer: Yes, all cabling must be plenum rated

30. ANALOG/COAX - All analog and coax cabling is out of scope. Only demo of existing Analog cabling in the MPOP is included in scope . Please confirm/clarify.
    Answer: Demo of Analog and Coax is out of scope.

Confirm GFE Items

31. Patch cords will be provided by the Government
    Answer: Correct

32. Racks will be existing or provided by the Government
    Answer: Correct

33. WAP and WAP mounts will be provided by the Government
    Answer: Correct

34. As noted during the site survey - existing cable trays within the closet and ceiling will stay and can be reused. Additional cabling pathways will be accommodated through J-Hooks. Please confirm.
    Answer: Correct

Coordination and Logistics -

35. Escorting and MDF / IDF (CER) access will be available as per installation plan to meet the defined period or performance
    Answer: Yes

36. Please define any noise restrictions for installation planning purposes
    Answer: Any loud noise in an occupied area must be done outside of business hours upon approval.

37. Please identify any freight elevator/loading dock restriction for installation planning purposes
    Answer: The loading dock has height restrictions of 14’-8” for planning purposes.

38. No bonds and permits are required as part of the proposal
    Answer – No bonds are required. A low voltage permit will be required by the City of Alexandria.

39. Please clarify if building parking is available for the installation crew or we should arrange for public parking as part of the proposal costs
    Answer: The government will not be responsible for parking.

40. Please confirm all labor pricing is in accordance with applicable Wage determination / prevailing wages
    Answer – In accordance with B.10 of the STARS III GWAC Master Contract, SCLS generally does not apply to GWACS.

B.10 Labor Subject to the Service Contract Labor Standards (SCLS)

B.10.1 The Master Contract labor categories are considered bona fide executive, administrative, professional labor and generally exempt from the SCLS if used to perform professional IT services.

B.10.2 To the extent any labor is subject to the SCLS and within the scope of an Order and the Master Contract, the OCO must identify such work under a separate CLIN and apply wages in accordance with FAR subpart 22.10.

B.10.3 The Master Contract does not include all applicable flow-down clauses for labor categories subject to the SCLS. Each Order must be tailored to include the appropriate clauses.